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I. Introduction, 

The 559 Cluster was located oh the north half of the Rocky Hats Environmental 
Technology Site (RFETS), just to the west of Building 707. The structures within the 
559 Cluster consist of Buildings’559,562,561 and 528. 

Building 559 was the largest buildiig in this cluster and was built to house plutonium 
analytical laboratories. Building 559 was constructed in 1967 and had a floor area of 
approximately 32,600 sq. ft. The Plutonium Analytical Laboratory was first operated in 
1968. The building was a rectangular single story structure constructed of reinforced 
concrete block. The original building was 240 ft. long by 120 ft. wide. 

Three additions were made to the original building structure. The first addition, in 1969, 
added the dock area on the South wall of the original structure and room 103E. A 
subsequent addition, in 1971, added the lunch room, women’s locker room and a storage 
room. The third addition, in 1973, added the 561 Filter Plenum Building. The vertical 
framing of the building consisted of poured-in-place reinforced concrete columns 
standing on footing slabs. Reinforcing steel rods tied these columns to both the 
foundation slabs and foundation walls. .The south exterior wall of the building was 
reinforced concrete block construction. The roof was reinforced concrete beams resting 
on the vertical structural columns supports. The floor was a poured reinforced concrete. 
Two underground tunnels served the 559 building. The first served as an air re- 
circulation tunnel. The tunnel ran east to west under the laboratory area. This tunnel was 
192 feet long. A second 26 foot tunnel connected the southeast corner of Building 559 to 
the filter plenums in Building 561. 

Building 561 was a one story building 61 feet wide by 93 feet long. It was connected to 
559 via a tunnel at the southeast corner of the building. A Fire Water Plenum Deluge 
Tank was located in Building 561. This was a 2000-gallon raschig ring filled tank for 
fire water plenum deluge storage. Building 561 contained four separate filter plenums. 
The floor was poured reinforced concrete. 

Building 562 was a small one story building housing the emergency generator supporting 
the 559 complex ventilation systems. The building was located east of building 561. 
The generator, batteries and fuel tanks were removed by PU&D for sale. 

Building 528 was the former waste holding pit for liquid waste from Building 559 and 
56 1. The structure was located approximately 80 percent below grade, with a small 
vestibule and stairwell providing access to the building. 528 Building was located 
directly south east of Building 559. 

Closure of the facility was completed in accordance with the Rocky Hats Cleanup 
Agreement Standard Operating Protocol (RFCA RSOP) for Component Removal, Size 
Reduction and Decontamination Activities and Facility Disposition. Integrated Work 
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Control Program (IWCP) procedures were followed during building decontamination and 
decommissioning. RSOP Notification letters are included in Appendix 5. 

Pre-Demolition Survey Repot (PDSR) and Reconnaissance Level Characterization 
Report (RLCR) approval letters are inclucled in Appendix 3. 

II. Action Description * 

Prior to deactivation activities, 559 was a single use facility housing the site Plutonium 
Analytical Laboratory. The lab activities were phased out through off site contracts and ’ 

reduced sample load as the site was closed down. The final lab samples were received at 
the end of December 2003. Analytical Lab operations in Building 559 were completed in 
January 2004. 

The 559 facility (including 561 and 528 buildings) was determined to be a Type 2 RFCA 
facility. The basic deactivation strategy was to shut down Analytical Laboratory 
operations and deactivate the facility. Because of the Site’s need for Analytical 
Laboratory support, the lab operated in a reduced capacity during the early stages of 
facility deactivation. The lab identified individual glovebox lines that were no longer 
required for lab operation and deactivation was started on these lines while the lab 
continued to operate in other lines in the facility. As the lab shut down its operations, 
laboratory equipment, supplies and waste were removed from the process area and 
glovebox lines. The majority of these materials were disposed of as SCO waste. All 
materials were segregated and dispostioned per Site programs. RCRA regulated items 
were removed and dispositioned in accordance with state, federal, and site requirements. 
There was an issue identified on the proper closure of some permitted RCRA storage and 
treatment locations - see section VlII of this report for further information. 

The 559 cluster was divided into appropriate dismantlement sets and decommissioning 
areas. Dismantlement sets and decommissioning areas served as the foundation for 
scheduling decommissioning work. Dismantlement consisted of planning, disassembly 
and removal of equipment components and satisfactory packagingkhipment of the 
resulting waste. 

Dismantlement sets consisted of small groupings of facility components containing 
removable contamination less than 2000 dpm. Table 1 indicates the dismantlement set 
numbers and a brief description of those sets. Dismantlement sets included scope to 
remove process equipment and associated items, but left in place elements needed for 
safety and convenience of the workers performing activities in the areas. For example, 
fire suppression and alarm systems, ambient lighting, domestic water, sanitary drains, and 
various tools were among the items left in place after dismantlement. Asbestos 
throughout the facilities .was removed per state and Site requirements. 

4 



Final Project Closeout Report 
Building 559 Cluster 

Rev. 0 

The primary infrastructure in the facility was a system of gloveboxes connected to an air 
duct/plenum system providing negative atmospheric pressure during operations. The 
analytical work in Building 559 was primarily accomplished inside these steel 
gloveboxes. Removal of the glovebox systems (including ducting and support utilities) 
was accomplished via the following steps: 

1. Shut down of analytical laboratory operations 
2. Removal of lab equipment, sup!lies and waste 
3. Rad Characterization 
4. Radiological Decontamination 
5. Glovebox overheat detection removal 
6. Electrical isolation 
7. Mechanical isolation 
8. Lead removal 
9. Filter Removal 
10. Fixative application 
1 1. HVAC separation 
12. Wrap and load as waste. For the most part the boxes and systems were packaged and 

. 

shipped as SCO waste. 

The entire cluster (559,561 and 528) was divided into sets and areas to facilitate the planning, 
execution and tracking of the work to be performed. Table 1 lists the sets and areas, Figures 1 
and 2 are the corresponding set and area maps. 
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BUILDING 559 AND 561 D&D SETS & AREAS 
SETS 
COLD BOXES - Gloveboxes C-60, C-61, C-62, M-39, M-40, M-4 1 
SET 1 - Building 528 including Tanks D-522 and D-523 
SET 2 - Rooms 103C, 103D, 103E Gloveboxes M-32, M-33, M-34, M-35, and ICP-MS 

Hood MH-36 LI 

SET 3 - Room 130 including House Vacuum glovebox and tanks 
SET 4 - Gloveboxes M-11, M-12, M-13, M-14, M-15, M-16, M-22, M-23, M-36, M-37, M-38, 

SET 5 - Gloveboxes C-1, C-2, C-3, C-4, C-5, C-6, C-7, C-8, C-9, C-11, C-12, C-13, C-14, C-15, 
and VG-1 

(2-17, C-18, C-19, C-26, C-27, C-28, (2-29, C-30, C-31C, C-31D, C-47, C-48, C-49, C-50, C-51. 
Hoods CH-1, CH-2, CH-3, CH-4 
SET 6 -Rooms 101A, 101B, lOlC, and 101F. Gloveboxes M-1, M-2, M-3, M-4, M-5, M-6, M- 

SET 7 -Rooms 101D and 101E. Gloveboxes E-1, E-2, E-3, E-4, E-5, E-6, E-7, E-10, E-11, E- 
7, M-8, E-24, E-25, a d  E-26. Hoods MH-2, MH-3, MH-4, MH-5, and EH-7 

12, E-13, E-14, E-15, E-16, E-17, E-18, E-19, E-20, E-21, E-22, E-23, E-38,E-40, E-41, and 
Room 101 Conveyor. Hoods MH-6, EH-9, and EH-10 
SET 8 - Gloveboxes C-20, C-22, C-23, C-25, C-34, C-35, C-36, C-37, C-38, C-39, C-40, C-41, 
C-42, C-52, C-53, C-54, and C-55. Hoods C-43A, C-43B, C-UB, C-45B, C-45C, C-45D, C- 
46A, C-46B, C-46C, and C-46D 
SET 9 - Rooms 103A and 103B. Gloveboxes M-19, M-20, M-21, M-28, and M-29. Hoods 
MH-10, MH-11, and MH-12. Lab Areas Sample Prep, Semi-Volatile, GC/MS WlPP, GC 
Analysis VOA, and XRF-EDS 
SET 10 - Overhead of rooms 101,10lA, lOlI3 ,  lOlC, 101D, 101E, 101F, l02,103,103A, 
103B. 103C. 103D. 103E. 104.107. 109. 110. 120.130. Mechanical Rooms 129 and 127. 
SET 11 - Filter Plenum FP-304 and the Recirculation Air Tunnel 
SET 12 - B559B561 Tunnel 
SET 13 - Building. 561 
SET 14 - B561 Pit and Raschig Ring Tank 
AREAS 
AREA AA - Building 528 
AREA AB -Rooms 101,10lA, 101B, 101C, 101D, 101E, 101F, 102,104, and 109 
AREA AC -Rooms l03,103A, 103B, 103C, 103D, and 103E 
AREA AD - Recirculation air tunnel 
AREA AE - Rooms l27,129,129A, 131, 132, 132A, and Mezzanine in 129 
AREA AF - Building 56 1 
AREAAG-Rooms 105,106,107,108,110, 111,~112,113,114,115,116, 117, 118, 119, 120, 
121, 121A, 122, l23,123A, 124,125,126, 128,130,133,134, 135,136 
AREA AH - Room 129B and B559B561 Tunnel 
AREA AJ - Building 562 
AREA AK - Buildings 560 and 563 (Cooling Towers) 
AREA AL - All exterior surfaces of the B559 Complex 
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In. Verification Action Goals Were Met 

Four action objectives weie established for the Building 559 Cluster removal project 
prior to beginning demolition: ’. 

Decontamination of the‘facility (as necessary) to support release for 
decommissioning per site tpproved procedures. 

Although the building systems (gloveboxes, ducting, plenums, and utilities) were 
removed as either TRU or SCO waste, we were unable to decontaminate the 
entire structure to free-release standards. Buildings 559 and 528 were taken 
down, packaged and shipped as low level radioactive waste. Building 561 was 
decontaminated to free-release standards and placed in the off-site landfill. The 
plenums were taken out as SCO waste. The Fire Water Tank was also removed as 
SCO waste. 

Decommissioning of the Building 559 Cluster facilities in accordance with 
RFCA and applicable or relevant and appropriate requirements. 

RFCA and other relevant requirements were complied with throughout the 
project. Consultations with the LRA were conducted throughout the project. 

Complete decontamination and decommissioning activities in a manner that 
is protective of site workers, the public and the environment. 

Decontamination and decommissioning activities were completed within 
regulatory requirements. No injuries (Lost Work Day, Restricted or Days Away 
From Work) were recorded during the Deactivation or Demolition of the 
properties. No releases to the environment occurred during the project. 

. .  

Demolish the 559 Cluster facility structures, utilities, and process waste lines 
to 3’ below grade. \, 

The facility structures, concrete foundation and associated asphalt were removed 
during demolition. All of building 528 and the building structure for 561, 562 and 
559 were removed under D&D RSOP notification. The Foundations and slabs for 
buildings 561 and 559 were removed under ER RSOPS notification. The 559 
pad, below ground air ducts and associated tunnel was removed under the ER 
RSOPS. All foundations and utilities were removed to 3’ below final grade. See 
Appendix 1 for utilities disconnect locations. 

IV. Verification of Treatment Process 

This section is not ‘applicable to this project. 
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BFI Foothills 93 
240 
116.15 

V. Radiological Analysis 

See Appendix 3 of this document containing the Reconnaissance Level 
Characterization Repoh (R,LCR)/Pre-Demolition Survey Report (PDSR) approvals 
for Buildings 528,561. and559. 

VI. Demolition Survey Results . 

Disposal Site: 

Waste Weight (tons): 
Waste Volume (yd3): 

Air samples were taken through outthe demolition of buildings 528,561 and 559. See 
attached report in Appendix 4. 

BFI Foothills 93 
990 
584.03 

VII. Waste Stream Disposition 

Asbestos Disposal 
DisDosal Site: BFI Foothills 93 

Filter Plenum 302 
Zone I and IA ducting 

W&te Volume (yd'): 
'Waste Weight (tons): 

170 
27.05 
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VIII. Deviation From the Decision Document 

During an audit of permitted RCRA units in RISS, KH identified a failure to notify CDPHE 
of the closure plan for Building 559 units. The units had been physically removed prior to 
formal closure. The event was originally reported as Occurrence Report Number WO- 
KHLL-ANALYTICALOPS-0003. ' 

4 
Closure information concerning the permitted units in Building 559 should have been 
submitted to CDPHE by providing a Closure Description Document (CDD) under an RSOP 
Notification Letter (Component Removal, Size Reduction and Decontamination Activities) 
for RCRA Closure activities. However, detailed closure requirements for the RCRA sites 
were included in the D&D work packages. 

The proper closure activity would have been the same in both cases - cleanout the boxes, 
triple rinse the boxes - sampling the final rinse to document RCRA components were 
removed to acceptable levels. 

IX. Descriptions of Site Condition at End of Decommissioning 

Slabs for 559 and 561 were left in place when turned over to ER. 

X. Demarcation of Excavation 

Slabs for 559 and 561 were left in place when turned over to ER under FY05 
Notification #05-02, MSS Group 500-3 

, '  

XI. Demarcation of Waste Left in Place . 

Slabs for 559 and 561 were left in place when turned over to ER for remediation. No 
other waste was left in place. 
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XII. Dates and Duration of Specific Activities 

XIII. 

XIV. 

Final Disposition of Wastes 

See Section VII 

Next Steps for the Area 

Following demolition and load out of 559 and 561 the slabs were turned over to ER for 
further remediation activities. 

I 

\ 
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Search Contact Records Page 1 of 1 

Number 
.. . 

175 
Date and Tjme 6/7/1999 1O:OO:OO AM 

Primary Site Contact Richard BlQom 
Seconday S i te Contact 

'1 

Unit Building 
559 

* 

Primary Reg Contact 
Seconday Reg Contact 

Site Phone 
*725 1 

Cindy Burbach 

Agency 
CDPHE 

Purpose . 

Correction on Calcium Metal Treatment status 

Discussio ti 
CDPH&E was informed on Friday 6/4/99 that the processing of calcium metal (IDC 333) in Building 
559 was completed. This statement was not accurate. The processing of previously identified IDC 333 
had been completed. Two cans of material that were previously characterized as salt IDCs were re- 
characterized as calcium metal (IDC 333) and would require processing. This material represents 
approximately 6 KG of material. 

. .  

J\ http://rfetshp/environmental/Contact_Records/SearchContactRecords.aso 
~ ~~ 

6/1/05 



Search Contact Records 

Number 204 
Date and Time 

Primary Site Contact Wayne Mqe Priinarj Reg Contact 
Seconday S ite Contact 

Unit 

9/6/2000 11:45:00 AM 

Seconday Reg Contact 
* 

Building Site Phone 
B559 *4808 

> *  

Purpose 
Inability to Perform Weekly RCRA Inspections, B559 

Page 1 of 1 

Nancy Newel 

Agency 
CDPHE 

Discussion 
Kris Kerrigan and I left a telephone message on Ms. Newell’s voicemail advising her of anticipated 
missed weekly RCRA inspections in B559 for the week of September 5,2000. Last week, a significant 
unplanned radiological contamination event occurred within Rooms 101,102, and 103 of B559. 
Decontamination work has been initiated and is proceeding. However, these areas present serious 
airborne radiological risks to RCRA inspectors and the weekly RCRA inspection in these rooms may 
require cancellation. While it was noted that the weekly RCRA inspections might still take place in 
Rms 101 and 103 should they be adequately decontaminated, there appears little chance that Rm 102 
will be adequately decontaminated prior to next week. An allowance to forgo the RCRA inspection in 
Rms 101, 102, and 103 in B559 for the week of September 5 was requested and presumed granted; Ms. 
Newel1 was asked to contact either Kris or myself should this proposal be unacceptable to CDPHE 

1 a http://rfetshp/environmental/Contact_Records/SearchContactRecords.asp 6/1/05 
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Number 
Date and Time 

244 
2/7/ 1996 

Primary Site Contact M.D. Klein Priinary Reg Contact Cathy Alstatt 
SecondaySite Contact Seconday Reg Contact 

Unit Building Site Phone Agency 
559 *3703 CDPHE 

15 

Purpose 
Notice of Inspection (NOI) by the Hazardous Materials and Waste Management Division of CDPHE 
for Safe Sites of Colorado (SSOC) Building 559 (Attachment 1) 

Discussion 
The Coloradp Department of Public Health and the Environment (CDPHE) conducted an inspection 
relating to the maangement of hazardous materials and waste produced and stored in Building 559 and 
it's ancillary support buildings. No building findings resulted from this inspection by CDPHE. CDPHE 
was complementary of the waste management operation being peformed by the building. CDPHE did 
however have a concern with repect to the accuracy of the Waste Environmental Management System 
(WEMS) data base. Corrections to this data base are being made by the building but not included by the 
updates. The accuracy of this data base is of great concern to CDPHE because this data base is part of 
the Site Resource Conservation and Recovery Act (RCRA) Part B operating permit. Action: This is of 
issue of WEMS data base accuracy has been taken up with W. Wierzbicki of SSOC to resolve with 
Rocky Mountain Remediation Services (RMRS). RMRS is the organization currently maintaining the 
WEMS data base. 

Fol IOW-UP 
Meet with RMRS to resolve WEMS data base accuracy. 

9 http://rfetshp/environmentaVContact Records/SearchContactRecords.aso 6/ 1 /05 
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Number 
Date and Time 

Primary Site Contact 
SecondaySite Contac 

Unit 

278 

4/9/1999 

Sue Barker Priinary Reg Contact 
Seconday Reg Contact 

* 

Building Site Phone 
B559 "31 14 

% 

Page 1 of 1 

Edward Smith 

Agency 
CDPHE 

Purpose 
Purpose of Contact (include topics discussed and d6cumentation supplied): 

Discussion 
Background: At the request of John Hill (K-H EM&C) a tour/drain inspection of Building 559 was 
conducted April 8, 1999 by Judy Bruch, Ed Smith, and Site personnel: Sue Barker and Brian McGuire. 
The inspection south to examine a plutonium facility for pathways (mainly drains) and off-normal 
conditions which could result in plutonium contamination entering the sanitary wastewater treatment 
system. This activity was a follow-on to the original NPDES FFCA Drain Identification Study @IS, 
1992-6) and a recent update to that original DIS which examined 11 plutonium facilities for drain 
vulnerabilities. CDPHE used the historical information and original findings from the 1992-6 DIS to 
guide the informal inspection. The regulators are focusing on the potential transport of radioactive 
material to the Site's Wastewater Treatment Plant as a result of either the discharge of a fire 
suppression system or inadequate controls during building D&D activities. Discussion: At the request 
of John Hill (K-H EM&C) and the RFCA Water Working Group, a tour/informal inspection of 
Building 559 was conducted April 8,1999 by Judy Bruch and Ed Smith of the CDPHE, and Site 
personnel: Sue Barker and Brian McGuire with the expressed purpose of examining a plutonium 
facility for pathways (mainly drains) and off-normal conditions which could result in plutonium 
contamination entering the sanitary wastewater treatment system. 

Follow-Up 

d f  http://rfetshp/environmental/Contact-Records/SearchContactRecords.asp 6/ 1 /05 
~~~ 
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.Number 
Date and Time 

Primary Site Contact 
SecondaySite Contact 

Unit 

279 
4/28/1999 

Milie Putney Primary Reg Contact Dick Fox 
Seconday Reg Contact 

Building 4 Site Phone Agency 
559,561 & 562 *2692 CDPHE 

Pu.t=pose 
Wrpose of Contact (include topics discussed and documentation supplied): Dick Fox with CDPHE, 
APCD, Jon Dion with DOE, RFFO, and Mike Putney with Radian Air Quality Management, a 
subcontractor to Kaiser-Hill, toured Buildings 559,561 and 562 with SSOC representatives on April 
28, 1999. Field inspections of buildings and operations are part of the CDPHE surveillance program for 
the Rocky Flats Environmental Technology site and are conducted annually. 

Discussion 
Building 559 Attendance: The group met with SSOC building representatives Brain McGuire 
(environmental representative), Nancy Jensen (chemical control officer), and Duane Hunter (facility 
manger); and David Wards, SSOC environmental. Verification: Duane Hunter provided information 
regarding current and projected laboratory operations and sample loads. Brian McGuire and Nancy 
Jensen provided information regarding building chemical and diesel fuel usage. CDPHE representative 
recorded outdoor diesel fuel tank numbers and hour meter reading for the diesel fuel fired emergency 
generator. Results: No deficiencies were identified. Records Transmitted: SSOC representatives 
transmitted Building 559 laboratoyr sample analyses breakdown, chemical usage report, and diesel fuel 
usage log to CDPHE representative. Follow-up required (list any documents requested): None Building 
56 1 Attendance: The group met with SOC building environmental representative Brian McGuire. 
Verification: Brian McGuire conducted a general tour of the building and addressed building specific 
questions. CDPHE representative recorded pressure drop readings from the HEPA filter stages. Results: 
No deficiencies were identified. Records Transmitted: None Follow-up required (list any documents 
requested): None Building 562 Attendance: The group met with SSOC environmental representative 
Brian McGuire. Verification: CDPHE representative inspected and recorded the hour meter reading for 
the diesel fuel fired emergency generator and recorded diesel storage tank identification numbers. 
Results: No deficiencies were identified. Records Transmitted: Diesel fuel usage log. Follow-up 
required (list any documents requested): None 

36 http://rfetshdenvironmental/Contact Records/SearchContactRecords.asn 611 /os 
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Number 
Date and Time 

415 
6/21 1998 

\ 

Primary Site Contact Mike Putpey 
Seconday S i te Contact 

Unit Building 

\ ,  

h 

1241559162 

Primary Reg Contact Archie Crouse 
Seconday Reg Contact 

Site Phone 
*2692 

Agency 
CDPHE 

Purpose 
Arch Crouse with CDPHE, AFTD, and Mike Putney with Air Quality Management/Radian 
International (AQM), a subcontractor to Kaiser-Hill performed opacity observations on three 
emergency generators (Buildings 124,559, and 562) on June 1, 1998. Opacity observations of 
permitted diesel fuel fired equipment are part of the CDPHE surveillance program for the Rocky Flats 
Environmental Technology Site and are conducted annually. 

Discussion 
Building 124 Emergency Generator (Dyncorp) Attendance: Arch Crouse, Mike Putney, and Mike Papp 
(Dyncorp environmental technical advisor) Verification: CDPHE inspector performed an opacity 
observation on the Building 124 emergency generator during a routine load test. The average opacity 
was 9.4%. Results: No deficiencies were identified. The generator emissions are below the regulatory 
requirement of 20% opacity. Follow-up required (list any documents requested): None Buildings 559 & 
562 Emergency Generator's (SSOC) Attendance: Arch Crouse, Mike Putney, Dyncorp Garage 
Maintenance representative Don Hughes, and SSOC Building 559 representative Terry Terrel 
Verification: CDPHE Inspector perfol lTled opacity observations on the Buildings 559 and 562 
emergency generators during routine load tests. The average opacity was 0.0% for Building 559 
emergency generator, and 1.7% for Building 562 emergency generator. Results: No deficiencies were 
identified. The generator emissions are below the regulatory requirement of 20% opacity. Follow-up 
required (list any documents requested): None 8 1 ,  

:Follow-up 

http:l/rfetshplenvironmental/Contact_Records/SearchContactRecords.asp 6/1/05 ( 4 .  

~ 



Search Contact Records Page 1 of.1 

Number 529 
Date and Time 11/26/2001 1:OO:OO PM 

Primary Site Contact Michael' Auble Primary Reg Contact Denise Onyskiw 
Seconday Si te Contact 

Unit Building a Site Phone Agency 
B559 *3391 CDPHE 

Seconday Reg Contact . 

Purpose 
Approval for the Removal of 6 Unused, Non-operational Gloveboxes in B559 Using DPP Section 1.1.5 

Discussion 
Denise Onyskiw and I disucssed an approach for the removal of 6 gloveboxes that are installed in B559 
but were never put into service. These boxes are C-60, C-61, C-62, M-39, M-40, and M-41. The 

. approach is to invoke Section 1.1.5 of the DPP and either free release or SCO release the glovevoxes 
and remove them from the buidling using the IWCP process. Denise agreed that this was a logical 
approach and gave her approval. I agreed to provide the IWCP for Denise to review. 

http://rfetshp/environmental/ContactRecords/SearchContactRecords.asu 6/ 1/05 
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I 

Number 
Date und Time 

61 1 
4/16/2002 

Primary Site Contact Mike Putney 
Seco tidays i te Contact 

% 

Primary Reg Contact 
Seconday Reg Contact 

Uiii t 

, 

Building Site Phone 
559 "2692 

i 

Archie Crouse 

Agency 
CDPHE 

Pmpose 
Arch Crouse with CDPHE, APCD, Jon Dion with DOE, RFFO, and Mike Putney with URS Group Air 
Quality Management, a subcontractor to K-H ESS, participated in an air compliance inspection of 
Building 559 with environmental and building representatives on April 16,2002. Field inspections of 
buildings and operations are part of the CDPHE surveillance program for the Rocky Flats 
Environmental Technology Site and are conducted annually. 

Discussion 
Buildings 559,56 1, and 562 Attendance: The group met with Building 559 representatives Shaun 
Knapp, Nancy Jensen, and Connie Schmachtenberger. Verification: Shaun Knapp and Nancy Jensen 
addressed building specific questions about liquid waste disposal and status of various tanks. Nancy 
Jensen provided information regarding current laboratory operations and sample loads. Connie 
Schmachtenberger provided HEPA filter surveillance and testing information. Mike Putney provided 
hour meter readings for the diesel fuel-fired emergency generators. The CDPHE inspector did not 
physically tour the buildings. Results: No deficiencies were identified. Records Transmitted: HEPA 
filter testing information and emergency generator hour meter readings to the CDPHE representative. 

Air Quality Management will coordinate with building representatives the annual opacity observations 
for Building 559 diesel fuel-fired emergency generators. 

http://rfetshp/environmental/Contact_Records/SearchContactRecords.asp . 6/1/05 



Page 1 of1 Search Contact Records 

Number 
Date and Time 

888 

4/22/2003 

Primary Site Contact Rob G q e n  Piimaiy Reg Contact Archie Crouse 
SecondaySite Contact Seconday Reg Contact 

Unit Building Site Phone 
559,562 

a 
Agency 
CDPHE 

Purpose 
Arch Crouse with CDPHE, APCD and Rob Garren with U R S  Group Air Quality Management, a 
subcontractor to K-H ESS, toured Buildings 559 and 562 with environmental and building 
representatives on April 22,2003. Field inspections of buildings and operations are part of the CDPHE 
surveillance program for the Rocky Flats Environmental Technology Site and are conducted annually. 

Discussion 
Buildings 559 and 562 Attendance: The group met with Remediation, Industrial D&D, and Site 
Services Project ( R I S S )  representatives Shaun Knapp, Nancy Jensen and Facility Manager John 
O’Brien. Verification: John O’Brien briefed the group on,current activities in the building and 
addressed building specific questions. The CDPHE representative audited hour meter readings for the 
two permitted diesel generators and gathered information about activities occurring in the building. 
Results: No deficiencies were identified. Records Transmitted: None. 

Follow-Up 
): Air Quality Management will coordinate with building representatives annual opacity observations 
for Buildings 559 and 562 diesel fuel-fired equipment. 

39 http://rfetshp/environmentaVContact_Records/SearchContactRecords.asp ~~ 6/ 1 /05 
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. Search Contact Records Page 1 of 1 

Number 
Date and Time 

896 
41711 997 

Primary Site Contact Rob GaTmen Priinary Reg Contact Richard Fox 
SecondaySite Contact Seconday Reg Contact 

* 

Unit Building Site Phone 
559,562 

x 
Agency 
CDPHE 

Purpose 
Richard Fox with CDPHE, APCD, accompanied by Rob Garren with Air Quality Managemenmadian 
Corporation, performed opacity observations on Building 559 and 562 emergency generators April 3, 
1997. Opacity observations of permitted diesel fuel fired equipment are part of the CDPHE surveillance 
program for the Rocky Flats Environmental Technology Site and are conducted annually. 

Discussion 
Building 559 and 562 Attendance: The group met with Building 559 representative Steve Mosler. 
Verification: Richard Fox performed opacity observations on Building 559 and 562 emergency 
generators during a routine load test. The visual observations were made in accordance with procedures 
outlined in Environmental Protection Agency Reference Method 9. Results of the six-minute' 
observations indicated that both generators were below the regulatory requirement of 20% opacity 
noted in Colorado Air Quality Control Commission Regulation No. 1 (559-5.0%, 562-1 .O%). Results: 
No deficiencies were identified. Follow-up: None 

Fol I QW - Up 

3d http://rfetshp/environmental/Contact_Records/SearchContactRecords.asp 6/ 1 /05 
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Number 898 
Date and Time 4/ 1 6/ 1 997 

Primary Site Contact Aaron McIi@nigle, 7240 Primary Reg Contact Archie Crouse 
Seconday S i te Contact e .  Seconday Reg Contact . 
Unit Bui 1 ding Site Phone Agency 

559,561,562 CDPHE 
5 

Purpose 
Arch Crouse with CDPHE, APCD and Aaron McManigle with Radian Air Quality Management, a 
subcontractor to KH, toured Buildings 559 and 561 on April 16, 1997. Field inspections of site 
buildings and operations are part of the CDPHE surveillance program for the Rocky Flats 
Environmental Technology Site and are conducted annually. 

Discussion 
Building 559 Attendance: The group met with C. Turner, M. Brugh, and D. Hunter, representatives for 
the laboratories and facility. Verification: The CDPHE conducted a general tour of the building and 
verified the location of each outdoor storage tank. Building 559 personnel provided annual chemical 
usage to CDPHE for 1996. Results: No deficiencies were identified. Follow-up: None Building 561 
Attendance: The group met with SSOC representative T. Morrison (Utility Division). Verification: The 
CDPHE conducted a general tour of the building and recorded differential pressure for each filter 
plenum system. The CDPHE representatives verified the location of each outdoor storage tank. Results: 
No Deficiencies were identified. 

Fol I OW- Up 
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Number 1076 ’ 

Date and Time 10/7/2003 2:30:00 PM 

Prirriary Site Contact Shaun Knapp Primary Reg Contact James Hindman 
SecondaySite Contact Seconday Reg Contact 

Unit 
* 

B iiilding Site Phoiie Agency 
4 

559 CDPHE 

Purpose 
Solidification of aqueous wastes in 559 

Discussion 
Per permit modification 02-02, contact was made with James Hindman to notify him that B559 
personnel will be conducting solidification activities on 10/14/03. Solidification will involve waste 
volume less than 55 gallons, and will be performed in glovebox C-40. Mr. Hindman concurred with the 
operation, and having it performed in a glovebox. 

~ 3 2, http://rfetshp/environmental/Contact_Records/SearchContactRecords .asp 
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6/1/05 



Search Contact Records 

Number 1111 
Date and Time 3/31/2004 6:30:00 AM 

Primary Site Contact 
SecondaySite Contact Gary Morgan 

Gary Drieth, x7597 

. 
Urij t 

Purpose 

Building 
559 

4 

~~ ~ 

Primary Reg Contact 
Seconday Reg Contact 

Site Phone 

Page 1 of. 1 - 

Denise Onyskiw 

Agency 
CDPHE 

559 Facility Complex Tour and discussion of future plans on 559 to 561 Duct and 301 Tank removal. 

Discussion 
Following a general tour of 559 and 561 buildings,.a discussion was held on the large ducts running 
from 559 to 561 through the tunnel and Tank 301. 559 D&D stated that they were starting to develop 
plans for removal of the ducts and Tank 301 at demolition. Due to the size, weight and location of the 
ducts and the tank, removing them prior to demolition would cause greater risk to personnel and would 
require very elaborate hoisting and rigging operations. It was proposed that 559 D&D develop plans to 
characterize, fix, section the duct and remove as SCO Waste using construction machinery following a 
normal clean demolition of the buildings. It was also proposed that Tank 301 be characterized, Raschig 
Rings left in place and removed as SCO Waste also following the normal clean demolition of the 
building. DOE and CDPHE stated that they agreed with our general approach and that 559 D&D 
should continue to develop the required work packages for their approval. 

Fol I o W- Up 

I 9 http://rfetshp/environmental/Contact-Records/SearchContactRecords.asp 
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Search Contact Records Page 1 of 1 

Number 1141 
Date and Time 9/ 1911 996 

Primary Site Contact Natalie Van Tyne Primary Reg Contact Cathy Alstatt 
Seconday Site Contact John 'Wrapp Seconday Reg Contact 

. Unit 
.1 

Building Site Phone 
Q 

777,559 

Pwpose 
UPDATE STATUS OF RCRA UNIT CLOSURES I 

Discussion 
A briefing of the status of current and upcoming mixed residue and 

Agency 
CDPHE 

ther RCRA unit closures was 
given to Cathy Alstatt, Cindy Burbach and Cindy Smith of CDPHE by Ted Karas, Bob Yudnich and 
Natalie Van Tyne on 9/19/96. It was reported that the Bldg. 777 Pencil Tank Pilot Project is expected to 
be complete'd by 9/30/96, barring unforeseen delays, and that closure of twelve RCRA storage and 
treatment units has been completed to date. The general outlook for FY97 funding of closures was also 
discussed. Discussion then followed about the proposed partial closure of Units 90.29 and 90.102 in 
Bldg. 559, due to the failure of certain gloveboxes in these units to meet the closure performance 
standard. Cathy requested to see these gloveboxes next week to determine if their condition would meet 
the conditions for "RCRA stable" and if inspections and maintenance of them could be suspended until 
they are removed from the building. Chris Gilbreath will also be contacted to attend this tour, which is 
tentatively scheduled for Wednesday, September 25, 1996. 
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Search Contact Records 

Number 
Date and Time 

Page 1 of 1 I 

1305 
412211 997 

Primary Site Contact John 'Wrapp Primary Reg Contact Chris Gilbreath 
SecondaySite Contact Harold wells Seconday Reg Contact 

Unit Building . Site Phone Agency 
9 

559 CDPHE 

Purpose 
TETRA-ETCH Etchat 

Discussion 
Chris Gilbreath was notified on April 17, 1997, of the discovery of the above possible reactive 
chemical that is located in Building 559, room 101. Subsequent investigation, especially from 
discussions with the manufacturer, resulted in this chemical being determined to be non- reactive. This 
information was telephoned to Chris Gilbreath on April 22, 1997. 

Folio W- Up 
None 
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Number 1667 ' 

Date and Time 11/17/2004 9:40:00 AM 

Primary Site Contact Kim Myers, 7 106 kitnary Reg Contact Denise Onyskiw 
SecondaySite Contact Seconday Reg Contact 

Unit 

Purpose 

L 

Building Site Phone 
559 

ib 

Agency 
CDPHE 

Discuss a breach in the shell of Building 559 

Discussion 
CDPHE was contacted to discuss the need for a six-point analysis as delineated in the RSOP for 
Facility Component Removal, Size Reduction, 8z Decontamination Activities, for removal of the Multi 
Zone Plenum in room 129 of Building 559. Room 129 is the mechanical room, which has never had 
radiological contamination. Building ventilation is still intact and pulls air from the clean areas of 
Building 559 &e., room 129) into the contaminated areas (CA). The exterior walls of the CA are still 
intact and have not been breached, nor will they be breached until Building 559 undergoes demolition. 
In order to remove this plenum, the exterior wall of building 129 will be breached, where the plenum 
intake is located, and the plenum waste removed through this breach. Once the plenum is removed the 
breach will be contained with plastic containment. Originally, it was thought that a six-point analysis 
might be needed; however, after reviewing Section 3.8.1 of the RSOP, CDPHE agreed that the six- 
point is not required, and that the plenum can be removed. 

Foll OW- U p  
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Search Contact Records 

Number 
Date and Time 

Page 1 of.1 ' 

1763 
8/3 1/1993 

Primary Site Contact R.J.' Walker Primary Reg Contact Cathy Alstatt 
SecondaySite Contact Seconday Reg Contact 

c 

. 
Unit Building Site Phone 

559 
% 

Agency 
CDPHE 

Purpose 
Status history of Building 559 chemicals, and the overall Environmental Compliance Pilot Program 
(ECPP). 

Discussion 
Cathy Alstatt called to ask how I was doing in coordinating the information to explain the history of 
chemicals in Building 559, and the overall status of the ECPP. I explained that I should have all the 
information available by September 7, 1993, and would present that information along with reviewing 
the ECPP status. Also, I told Cathy that Building 528 Tank system has been verified empty on August 
30, 1993, and asked whether we could relax the inspections. She stated that bi-weekly inspections 
would now be acceptable for the tank system. This relaxed inspection is only for 528 Pit and not the 
associated ancillary equipment in the other buildings. 

F0l1 o W-Up 
A meeting has been scheduled at 1400 on September 7, 1993, in T119A to review the history of 
Building 559 chemicals and to discuss ECPP Milestones. 

5% http://rfetshp/environmentaVContact Records/SearchContactRecords.aso 6/1/05 
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Search Contact Records Page 1 of 1 
I 

Number 1810 
Date and Time 6/20/1995 

Primary Site Contact Kirk Ticknor Prirri,ary Reg Contact Chris Gilbreath 
See on days ite Contact Seconday Reg Contact 

Unit 
% 

Building Sire Phone 
371,559,771,7?7,779 

Agency 
CDPHE 

Purpose 
Review draft permit for mixed residue vaults and gloveboxes 

Discussion 
With permission from John Leifer, I got together with Chris Gilbreath on 6/20/05 to review the draft 
permit or mixed residue vaults and gloveboxes in Buildings 371,559,771,777 and 779. Chris thought 
that the Permit may be issued for public comment next week but no later than 7/1/95 (as required by the 
Court Order). In general, the draft permit is very similar to the proposed permit sections we sent to 
CDPHE in May. There are no major surprises in the draft permit and therefore we are proceeding on 
the right track with the actions we are talking to obtain permit compliance in the vaults and glovevoxes. 
Following is a summary of the significant additions to the permit that we were not previously aware of: 
a. Similar to what CDPHE has done in the past, there is a requirement to comply with Building FASR’s 
and OSR’s for maintenance of such items as glovebox vacuum, glove changes and glovebox filtration 
for permitted gloveboxes. b. There will be a requirement to notify CDPHE in the event a Nuclear 
Material Safety Limit is violated in any of the permitted units. (Note: I believe this is done already 
through the Occurrence Notification System.) c. There will be a requirement to comply with the 
existing procedures for stacker operation and maintenance (e.g., 4-D4-CO-5039 and 4-E29-NDA-001). 
d. There will be a requirement to comply with Building OSR’s for checks of SAAM’s and Fixed Air 
Heads. 

:Fo I low-Up 
None 
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Number 1823 
Date and Time 5/3 1/1995 3:25:00 PM 

Primary Site Contact Thorn Putney 
SecondaySite Contact 

Unit Building 
559 

Prim'y Reg Con tact 
Seconday Reg Contact 

Chris Gilbreath 

h Sire Phone ' Agency 
CDPHE 

Purpose 
To discuss the possibility of removing a Building 559 glovebox from the list of gloveboxes to be 
permitted for backlog mixed residue. 

Discussion 
I explained that initially we believed it would take'two gloveboxes to store the backlog mixed residues 
in Building 559 and had subsequently requested &at both be permitted. Last week the Building 559 
Environment Coordinator, Terry Terrell, was able to consolidate the mixed residues into one glovebox, 
C-17 in Room 102. Chris agreed that it would be appropriate to remove the second glovebox, C-15, 
from the proposed permit sections and add it to the list of gloveboxes to be closed. I offered to have the 
Unit Information Sheet and the unit drawing revised to show a single glovebox in Unit 90.101 and have 
the revisions delivered'to his office. I told Chris the two revised pages would be delivered to him by 
Friday, June 2, 1995, along with the three-dimensional drawing of a generic glovebox he had requested. 

.Follow-up 
Confirm the delivery of revised pages of the proposed permit sections and the glovebox drawing. 
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Creek.Dr. S. . Laboratory and Radleri4n Servi&e Division . 
it!%::aoiado 110246-1 530 81 00 L v  B M .  ' 

.TDD Line (3031 691 -7700 
located in Glendale, Colorado 

a 

Phwte (303) 692-- 

. .  . .  -: ....... . .  ;, . . .  I:. ...... 
:I : . . .  ; 

. . . .  . .  

. .  
. .  . :. ' . . .  

... . 8 .  . . .  
'.RE: Re-bezmlhfon Survey Rep~(PDSR) for Buikdings SS9 .I Approval ,. 

. .  . .  . : . .  . . .  1 a : .  8 .  

. , .  . .  
.,bear.&. Le*: . .  

. . . . .  

. . .  . .  .I . . .  
All dcaaolitian activities and rewd imm, including but not limited to the ultimata 

procei'waste Lines, sanitary and et- draips, and fouudation'drains will bc 
/&raption of the &der 1 '' . .utilizing the c~nsdtative 

. . . . . .  . . . . . .  . . .  process, 

If you have any questions regarding this correspondence please contact me at (303) 692-336 I 
3371 or (303) 966-6687, or David Kmchek at (303) 692-3328. 
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. .  Mark Aguilar, EPA 
Sam Garcia, EPA 
Ad&dstmtivc Rccords Building T13 J. M h  . .  Swartz, KH 
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' s i i  Owens, avernor 

STATE OF ( 
.. ' Wicared tv pmtecthgand improving the health and environment of the people of Colorado 

, ' 4300 Cher Creek Dr. S. Laboratory and Radiation Services oivisian 
. Denver, Ct%rado 80246-1 530, 81 00 Lowry Blvd. 4, 

. Phone (303) 692-2000 Denver, Colorado 80230-6928 
TDD Line (303) 691-7700 
Located in Clendale;Coloredo 

(303) 692i3090 
, ' . 

h t t p d ! ,  cdphestak. c0.u~ 
b 

' February 14,2005 

m. J* iegare 
Director, Project Mmgement Division 

, ' US. Depattment of Energy, h c k y  Flats Project Office 
' lOSO8Righway 93, Uait.A. 

. .  ' . _ .  G0l&11,'CO80403-8200~ 
. 

, RE: Pre-Demolition Survey Report'pDSR) for Building 561 - Approvat 

Dear Mr:Legare: 

, ' . The Colorado Depar&uid of PubFc Health and Envirment, Hazardous Materials and \?1 
. re&cwbd the PDSR for Buildi.ng.561 '(Version 0, dated February 2,2005) as provided to li 

, reg&ding this'ZDSR, dated'Febmry 9,2005; was received on February .I 1,2005. Hower 
.. . . . includd:with.you:~letter. ?Led & ow tbncerns raised with the PDSR for B559, additioz 

.. ..' similar concem'with tha:sufficieacy of tho PDS performed for B561. We have rccc8ived 4 
. . I . diorg KH/RISS that prodeg;appopxititk data to meet the PDSP Data Quality.Objectives. 
. . contained in tiis PDSR +qdincIusioq ofthe additional dita collectad, we arc her,eby apprc . .  . .  

Please provide ua with a final copy of the PDSR foi Building 561, including the additional 

As stated in.this PDSR,. radidogically contaminated area# aad equipment.r&& in B561'.! 
that, ai stated, a l l  of the mmhiqg c o n W h t e d  areas and equipment will be properly ida 

. k e  &pect.@t all demolition awivities and'related issues will.bc discussed adresolved u1 

. .  
.. , 

.. ' contro&& kd removed. . .  
. .  . . .. . .  . .  

, . . .  
. .  
. ' I f p u  have any.questim regar- t+is,iorrespondmce please contact me at (303) 692-33 

3371 or (303) 966-6687, or David Krucliek at-(303) 692-3328. 

.. Sincexely, , 

A 

. '' Stevk H. Guad&on ' 

..' ' RFCA Project Coordinator 

cc: Warren Seyfk& DOE 
Dave Shelton, KH 
Stcve Nesta, KH 
J . M ~ ~ ~ S W U - ~ Z , K H  

Duane Parsons, KH 
Mark Aguilar, EPA 
Sam Garcia, EPA 
Administrative &cords Building T 1 
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- . Bill &ens, Qovemor 
DouEjlaS l-t. Benevento, Exscytiv8 Director 
Dedicated to protecting and improving the health and environment . .  of the people of Coloi 

r 
httpJhww.cdphe.6.m.m . a  

Decembe1530, 2004 ' a  

Mr. Joseph A. Le,- - 
Director, Project Management Division 
US. Department of Bnergy, Rocky F i q  Project Office 
10808 Highway 93, Unit A 
Gold& CO 80403-820 

Dear Mr. Legare: 

The Colorado Department of Public Health and Environment, H 
Management Division (CDPHB) has reviewed the following do( 

o Notification of Facility Disposition M O P  implmmtatk 
o Zre-DtmoEtion Survey Report, version 0, dated Decem1 

CDPHE hereby approves both doouments, with the caveat that t 
notification be revised as reflwted in the sheet attached to this 11 
hereby allowed to p d ,  with tho understanding that the en t i  
disposed of tu low level radioactive waste. 

letter dated December 20,2004. 

If you have any questions regardhg this correspondence, pleasi 
D,&se onyskiw at (303) 692-3371. 

Sincerely, 

GC: Denise 'bnyskiw, CDPm 
Mark Aguilar, EPA 
Sam G d g ,  EPA 
Dave Sklton, RaiSerTHill 
Admuugtrative Record, T130G . .i 
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STATE OF COLQ 0 
Bill Owens, Governor 
Jane E. Norton, Executive Director 

Dedicated to protecting and improving the healthand environment of tbe people of Colorado 

4300 Cherry Creek Dr. S. 
0enver;Colorado 80246-1 530 
Phone (303) 692-2000 Denver, Colorado 802304928 . 

Colorado Department TOO Line (303) 691-7700 

of Public Health Ldcated in Glendale, Colorado 

http;/+.cdphe.state.co.us andEnviroMlent 

March 22,2002 - 

. *  

Laboratory and 'Radiation Services Division 
81 00 Low+ Blvd., 

(303) 692-3090 
h 

. \  

Mr. Joseph A Legare 
Assistant Manager for Environment and Miastructure 
U.S. Department of Energy, Rocky Flats Field Office 
10808 Highway 93, Unit A 
Gold- CO 80403-8200 

RE: Reconnaissance Level Characterization Report (RLCR) for Buildings 559,561, and 528 
- Concurrence 

Dear Mr. Legare: 

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste 
Management D\ivision has reviewed the RLCR for Buildings 559,561, and 528, as provided m 
the 559 Closure Project Document Revision 0 dated January 25,2002, which was received on 
March 1,2002. Based on the information contained in this RLCR and the modifications received 
on March 22,2002, we are hereby concurring with the Type 2 designation for Euildings 559,561, 
and 528. 

If you have any questions regarding this correspondence please contact me at ($03) 6923367 or 
David Kruchek at (303) 692-3328. 

J 

Sincerely, 

.- 

Steven H. Gunders6 
RFCA Project Coordinator 

cc: Steve Tower, FC, RFFO 
Tim'Rehder, EPA 

Dave Shelton, KH 
Frank Gibbs, KH 
Administrative Records Building T130G 

, 



5TATE OF COLQWO 
B i l l  Owens, Governor 
Jane E. Norton, Executive Director 

Dedicated to protecting and improving the health and ejvironment of the people of Colorado 

4300 Cherry Creek Dr. 5. 
Denver, Colot&o 80246-1530. 
Phone (303) 692-2000 
TDD Line (303) 691-7700 . (303) 692-3090 . 
Located in Clendale,'Colomdo 

. laboratory and RadiTtion Services Division 
8100 Lowry Blvd. 
Denver, Colorado 802304928 

* 
9 ColOradoDepamnent 

OfPublicHealth , . 
hupj/!.cdphestate.co.us .b andhvironment 

+.' . 

March 25,2002 _ .  

Joseph A Legare 
&&&ut Manager for Environment and Stewardship 
Rocky Flats Field office 

10808 Highway 93, Vna A 
Golden, CO 80403-8200 

Departmen;tofkgY 
Cr 

. .  RLCR for B559/56l/528 

Dear Mr. Legare: 

The Colorado DepatmmC of Public H&l&and Errvironmad, Hazardous Mhhials and Waste Management Division (the 
DivisioIl) has reviewed the - ce Level C3macterization Report (RLCR), 5591561628. The Division hereby 
appmves the tpPing of Buildings 559/561/528 as 2 facilities. Aspmval of the RUJR will follow up ma week to ten 

. 

dsrys. 

Should you have any questions arthis matter, please contact Denise olrgskiw at 303-692-3371 or Dave Kxuchek at 303492- 
3328. 

Smca-eb, . . .  
. -  

. .  

. .  , . . .  . .  . ... 

. .  . 
. .  . .. 

cc: TimRehder,EPA b 

Mike Auhle, K-H 

Steven Tower, DOE 
AdmrmstrativeRecords . .  



STATE OF COLORADO - 

Bill Owens, Governor 
Jane E. Norton, Executive Director 

Dedicated to protecting and improving rhe health and environment of tbe people of Colorado 

4300 Cherry Creek Dr. S. 
Denver, Colorado 80246-1530 
Phone (303) 692-2000 

.b of Public Health Located in Glendale, Colorado 

h t t p i , .  cdphe.state.co. us andhvironment 

Laboratory and Radiation Services Division 
8100 Lowry Blvd. 
Denver, Colorado 80230-6928 

Colorado Department TDD Line73031 691 -7K)O (303) 692-3090 

January 9,2002 

Mr. Joseph A Legare 
Assistant Manager for Environment and Mastructure 
US. Department of Energy, Rocky Flats Field Office 
10808 Highway 93, Unit A 
Golden, CO 80403-8200 

RE: Reconnaissance Level Characterization Report (RL€!R) for Buildings 562,563, & 564 - 
Concurrence 

Dear Mr. Legare: 

The €olorado Department of Public Health and Environment, Hazardous Materials and Waste Management 
Division has reviewed the RLCR for Buildings 562,563, and 564, as provided in the 559 Cluster Closure 
Project Revision 0 dated November 14,2001, which was received on December 26,2001. Based on the 
information contained in this RLCR, we we hereby concurring with the Type 1 designation for Buildings 
562,563, and 564. 

Although these buildings are currently identified as Type 1 Facilities, it is recognized that due to 
accessibility problems additional investigation of B563 will occur during demolition. In addition, some of 
these facilities may still be in use. As such, even with “isolation controls” (posting/signs) contamination 
may inadvertently be carried or brought into these facilities. Therefore, additional assessments including 
investigations should be perfoxmed upon termination of active utilization. The consultative process should 
be utilized to acquire and provide this information prior to final disposition of these facilities. 

If you have any questions regarding this comespondence please contact me at (303) 692-3367 or Denise 
Onyskiw at either (303) 692-3371 or (303) 966-6687. 

RFCA Project Coordinator 

cc: Steve Tower, FC, RFFO 
Tim Rehder, EPA 
Duane Parsons, KH 
Dave Shelton, KH 
Frank Gibbs, KH 
Administrative Records Building 850 



PM-RAD DATA FOR PERIOD 2/15/05-3/29/05 

P-121 
P-222 
P-223 

Total 
Sample 
Volume 

RIN Location Analyte DateOn DateOff (m3) 

GROSSALPHA 02/15/2005 02/22/2005 1 1852.4 
GROSSALPHA 02/15/2005 02/22/2005 10506.7 
GROSSALPHA 02/15/2005 02/22/2005 1 1696.1 

P-104 

P-106 

P-112 

P-114 

7.64E-04 
7.67E-04 
1 .I 8E-03 
1.1 3E-03 
7.06E-04 
2.84E-04 

I P-11.9 
7.50E-04 
7.48E-04 
8.88E-04 
1.02E-03 
7.03E-04 
6.08E-04 

b 
GROSSALPHA 02/15/2005 02/22/2005 1 1308.7 

GROSSALPHA 02/15/2005 02/22/2005 1 1376.6 

GROSSALPHA 02/15/2005 02/22/2005 1 1376.6 

GROSSALPHA 02/15/2005 02/21/2005 9539.1 

GROSSALPHA 02/15/2005 02/22/2005 1 1376.6 

~~ 

P-224 
P-225 

GROSSALPHA 02/15/2005 02/21/2005 7939.0 
GROSSALPHA 02/15/2005 02/22/2005 1 1376.6 ~~ 

P-316 GROSSALPHA I 02/15/20051 02/22/20051 1 131 5.5 
I I I 

P-225 GROSSALPHA I 03/01/20051 03/08/2005( 11 397.0 
P-306 GROSSALPHA I 03/01 /2005 I 03/08/2005 I 1 1550.0 

P-114 
P-119 
P-121 
P-222 

I P-316 I GROSSALPHA I 03/01/20051 03/08/2005] 11288.3 
I I I I I 

GROSSALPHA 03/08/2005 03/15/2005 1 1550.0 
GROSSALPHA 03/08/2005 03/15/2005 1 1295.1 
GROSSALPHA 03/08/2005 03/1 5/2005 1 1550.0 
GROSSALPHA 03/08/2005 03/15/2005 1 1546.5 

Fine 
Conc 1 Fine Errol 

(pci/m3) (pci/m3) 

1.62E-03 9.05E-04 
1.37E-03 8.66E-04 
7.1 OE-04 6.30E-04 
1.1 4E-03 7.63E-04 
1.23E-03 8.53E-04 
1.32E-03 9.28E-04 
6.87E-04 7.08E-04 
1.1 3E-03 7.74E-04 
1.71 E-03 1.02E-03 
7.93E-04 8.52E-04 
6.02E-04 6.66E-04 

6.30E-04 

9.22 E -04 
6.88E-04 
6.38E-04 

1.07E-04 I 4.44E-04 
5.38E-04 
5.96E-04 
6.05E-04 

6.79E-04 
6.49E-04 
7.61 E-04 

Action 
Level 1 
(pci/m3) 
effective 

1 0102 

0.0058 

0.0058 

0.0058 

0.0058 

0.0058 

0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 

0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 
0.0058 

8559 Associated PM-Rad data 0215-032905LK\raw data 1 o f2  
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Feb 1 4  2005 14:38 P. 01 CO D E P T  HELTH HAZ M A T  Fax:3036399833 

STATE OF.( 
Bill Owens, cbverndr 
Douglas H, B e m t o ,  Executive Director 
M i c a t e d  M prorming and improving the health and environment of the people o f c o \ d  
4300 cherty Creek Or. S. 
D m r ,  Colorado 80246-1530 81OOLcwy 614. . * 

Phone (303) 692-2060 

Laboratoly and Radiation Services Division 

O v e r ,  Colorado 602&-6928 

. .  . TDD line (303) 691 -7700 (303) 692-3090 
in Glendale, Colorado I 

ht@/M.cdphe..stak.m.us 

. .  
+. a 

. .  
. .  

Mr. Joseph L e p  
==tor, Pqject Management biiision 
U.S. Department of heqgy, Rocky Flats Project Office 
1OSOS~Highway 93, Unit A 

RE: B559 & B561 Facility Dhposltion RSOP Notification 

* Goldea, CQ 80403-8200 
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. deqloliti6n.of Buil'i3.ings 
utilizing the'F&ty Di 
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ks stated in your letter, demolition activities and associated issues will.bc 
utilizing the-consultative process. 

'.. If you have.any questiom regarding as correspondence plea~e contact m 
. .  

. Onyskiw at(303) 966-6687 .or Davidhchek at (303).692-3328. 
. . . .  . . .  . > a .  
. .  . .  

Sip=lY?. . 

. .  
, . 'StevebH. Gunherson ' 
. .' L ~ ~ A ~ j t z t  Coordinat.or . 

-. ,' cb: ' . . 'GaryMorgan, .Dol? . .  3. Milse 'swartz, KH 
' .  Dave Shelton, KH 
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. .  . .  ' .  . Mark Aguilw, EPA 
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STATE 
. Blll &ens, Governor 
Dou&as H. Benevenb, ExeqRhre, Dl&or 
Dedicated to protecting and improving the ha& and environment .. of the people of cdo 

Dmmbq, 30,2004 % 

. .  
W. Joseph'A. Le- - 
Directdr, Project Management Division 
U.S. Department of €her&, Rocky F l q  Project Office 

- 10808 Highway 93;Unit A 
&ld& CO 80403-8200 , 

Dear Mr. LegaTe: 

, a  
i 
I 
f 

. .  . .  

. .. 

o Notifidon of P d t y  Disposition M O P  
o - p!-&tion Survey Report, version 0, 23,2004; and . 

md& DOE cover 
8 

letter dated December 20,2004. 

mp.BE hmby approves both documents, with the caveat 
n~tificatim be revised 
liereby allowed to 
disposedof si 

If you ha& any questions re- tbis correspondence, pleasb 
D.dse 0n)rSkiw at (303) 692-3371, 

Sincerely, 
. .  

. .  

. .  

. .  .'. . .  . .  . .  . .. _ .  



Colorado Department. of Public. Health and' Environment 
Air Pollution Control Division - Stationary Sources Program - Indoor Air Unit 

4300 Cherry. Creek Drive South, APCD-SS-Bl 
.. Denver, Colorado 80246-1 530 

Phone: 303-692-31 00 - Fax: ' 303-782-0278 
E-mail: asbestos@state.co; us 

.. . 

arch 1,2004, the Air ' 
Quality Control Act signifies that the , . 

noti fied-theedorad 

E AT ALL TIMES. 
. .  

:the appropTiate county health,department by fa Project modifiations include: changes in the scope- of 
work or the scheduled work dates, etc. . .  

. .  This demolitioh notice is'valid beginning 1/24/2005 ' through 11 5 9  PM on 2/24/2005. 
The actual scheduled work dates are from 1/24/20Q5 through.2/24/2005. 

Approval issued on: 1/24/2005 Amount, Paid: $55.00 
Record number: 449 19 Check number: 157583 

Notice Number: 05JE1177D Asbestos Building Inspector: 
Stephen Lappi For the location specified below: 
Cerification No.: 867 

Inspection Date: 0 1/03/2005 
B561 

10808 Hwy 93 WETS 
Golden 
Jefferson County 

This notice has been issued to: 

Kaiser-Hill LLC @USS/Construction) Issued by: 
WETS, 10808 Hwy 93, T690Q 
Golden, CO 80403 



Colorado Department of Public Health and Environment 
Air Pollution Control Division - Stationary Sources Program - Indoor Air Unit 

4300 Cherry Creek Drive South, APCD-SS-B1 
Denver, Colorado 80246-1 530 

Phone: 303-692-31 00 - Fax: 303-782-0278 
E-mail: asbestos@state.co.us 

structure was inspec 
suant to Regulation 

. .  

. . the requirements of th 
Colorado Department 
strongly suggests that in order to determine 

. .  

' --{mmediate& notifj, the Unit of project 

work or.the scheduled work dates, etc. 

er above) or e-mail (address above) and 
' ' '. ..;he appropriate county health departmen$ by fax Project modifications'include changes in the scope of 

This demolition notice is valid beginning 1/24/2005 through 11:59 PM on 2/24/2005. 
The actual scheduled work dates are from 1/24/2005 through 2/24/2005. 

Approval issued on: 1/24/2005 
Record number: 44920 

Notice Number: 05JE1178D 

Amount Paid: $55.00 
Check number: 157584 

Asbestos Building Inspector: 

For the location specified below: 
B559 

10808 Hwy 93 WETS 
Golden 
Jefferson County 

Inspection Date: 

This notice has been issued to: 

Kaiser-Hill LLC (FUSS/Construction) 
WETS, 10808 Hwy 93, T690Q 
Golden, CO 80403 

Stephen Lappi 
Cerification No.: 867 

Issuec 

01/03/2005 

by: 



FlSR-AR-GENERAL-QUERY.RD ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY 

Page: 1 of 22 
Report Date: 16JUN-05 

There are 81 records in this set and a total of 1141 pages. 

’ Doc. No. I Date Routine Internal Code Title I Subject -1;. ROUTINE NIA 
Recipient(s1 

Minutes of the IntemaUExtemal Scoping Meeting for the 559 
Cluster Facilities. This project includes Buildings 528, 559, 
560, 561, 562, 563, 564 and the Utility Tunnel, October 16, 
2001. 

10/19/2001 ( 1 
2 Pages SCOTT, TOM DISTRIBUTION 

PUBLIC 

I pages SCOTT, TOM . KRUCHEK, DAVID 
PUBLIC ONYSKIW, DENISE M. 

-c- 559 A - 0 00004 YES, ROUTINE Ref: 01-RF-02502; DWF-014-01 Reconnaissance Level characterization Report (RLCR) for 
Recipient(s1 
DlSTRl BUT1 ON 

Building 560 (The Old 559 Cooling Tower), 559 Closure 
Project, Revision 0, October 11, 2001. Attachment A consists 
of a Facility Location Map, Attachment B, Historical Site 
Assessment (HSA) and Attachment C, Radiological 
Characterization Plan, September 26,2001 and Chemical 
Characterization Plan, September 27,2001. Attachment D 
includes the Radiological Data Summary and Survey Map, 
Attachment E is the Chemical Data Summary and Sample 
Map and the final Attachment E, includes the Data Quality 
Assessment (DQA) Details. 

855 A 0 06 YES,ROUTlNE NIA The Colorado Department of Public Health and Environment 
(CDPHE) Hazardous Waste Management Division (HZMD) 
has reviewed the Reconnaissance Level Characterization 
Report (RLCR) for Building 560 for the 559 Closure Project, 
Revision 0 dated October 1 1, 2001. The Division approves 
the characterization of 8560 as a Type 1 facility. 

~0/11/2001 A u t n L  
43 Pages NOT INDICATED 

PUBLIC 

Recipient(s1 
LEGARE, JOSEPH A. 

%2a@l 
1 Pages GUNDERSON, STEVE 

PUBLIC 



FISR-AR-GENERAL-QUERY.RD 

Doc. - 

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 2 of 22 

CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY Report Date: 1 WUN-05 

I Them am 61 records in this set and a total of 1141 pages. 1 
io. I Date Routine Internal Code Title I Subject 

ROUTINE N/A 

11/26/2001 ( 1 
Purpose of Contact: Discusses an approach for the removal 
of six Gloveboxes in Building 559 that were never put into 
service. 

Recipient(s1 
1 Pages AUBLE, MICHAEL H. ONYSKIW, DENISE M. 

PUBLIC 

8559 A 0 00009 YES, ROUTINE NIA -- - 
'01 /09/2002 Aut&s) Recipient@) 

The Colorado Department of Public Health and Environment 
(CDPHE) Hazardous Waste Management Division has 
reviewed the Reconnaissance Level Characterization Report 
(RLCR) for Buildings 562, 563 and 564, as provided in the 
559 Cluster Closure Project, Revision 0 dated November 14, 
2001 and concurs with the Type 1 designation. 
Kaiser-Hill Company, L.L.C. (K-H) submits the 
Reconnaissance Level Characterization Report (RLCR) for 
the 559 Cluster Closure Project: Buildings 562, 563 and 564; 
November 14,2001, for approval. 

1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

PUBLIC 

I T [ : ,  ROUTINE 01-RF-02768; DWF-016-01 

1 Pages FERRERA, D. W. TOWER, S T N E  
Recipient(s) 12/12/2001 <I 

PUBLIC 

55 A 00001 1 YES, ROUTINE Ref: 01-RF-02768; DWF-016-01 Reconnaissance Level Characterization Report (RLCR), for 
Recipient(s1 
DISTRIBUTION 

Buildings 562, 563 and 564, 559 Cluster Closure Project, 
Revision 0 November 14,2001. Attachment A includes 
Facility Location Map and Attachment B, Historical Site 
Assessment Report. Attachment C, Radiological 
Characterization Plan, September 26, 2001 and Attachment 
D, Chemical Characterization Plan dated September 27, 
2001. Attachment E, Radiological Data Summaries and 
Survey Maps and Attachment F consists of Chemical Data 
Summaries and Survey Maps. Attachment G, 
Decommissioning Waste Types and Volume Estimates. 
Attachment H, Data Quality Assessment (DQA) Detail. 

Es&) 
75 pages NOT INDICATED 

PUBLIC 



FISR-AR-GENERAL-QUERY.RD ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY 

I There are 81 records In this set and a total of 1141 pages. 1 
Doc. No. I Date Routine Internal Code Title I Subject 

ROUTINE 02-DOE-00289; 00124-RF-02 Forwards the attached [OOOOI 71 Reconnaissance Level 
Characterization Report (RLCR).for Buildings 559,561 and 
528 for concurrence. These buildings have been 
characterized as Rocky Flats Cleanup Agreement (RFCA) 

Rocky Flats Cleanup Agreement Standard Operating Protocol 
(RSOP) notification letter and checklist for Building 528 
component removal, size reduction and decontamination 
activities. 

Recipient(s1 
2 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

PUBLIC Type 2 facilities. 

ROUTINE 01-RF-02519; RER-002-01 

9 Pages RICHARDELLA, R. E. TOWER, STEVE 
Recipient(s1 

PUBLIC 

18559;b 01 000 4 YES, ROUTINE 01-RF-02518; FEG-OO1-01 

9 pages RICHARDELLA, R. E. TOWER, STEVE 

Notification letter for the Rocky Flats Cleanup Agreement 
Standard Operating Protocol (RSOP) component removal, 
size reduction and decontamination activities for Building 559 
Glovebox removal, which includes an activity checklist. 

The Colorado Department of Public Health and Environment 
(CDPHE) approves the Reconnaissance Level 
Characteriiation Report (RLCR) for Buildings 559,561 and 
528 as Type 2 facilities. 

The Colorado Department of Public Health and Environment 
(CDPHE) concurs with the Reconnaissance Level 
Characterization Report (RLCR) for Buildings 559, 561 and 
528 provided in the 559 Closure Project Document, Revision 

Recipient(s) 10/30/2001 Aundr(s1 

PUBLIC 

Recipient(s1 
1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

PUBLIC 
\ 

Recipient(s1 
1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A 

PUBLIC 0 January 25,2002. 

Page: 3 of 22 
Report Date: lGJUNQ5 

\ 



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY 

Page: 4 of 22 
Report Date: leJUNh5 

1 There are 81 records in this set and a total of 1141 pages. I 
Doc. No. I Date Routine Internal Code Title I Subject 

ROUTINE Ref: 02-RF-00336; DWF-007-02 Reconnaissance Level Characterization Report (RLCR): 559 
Closure Project, Buildings 559, 561 and 528; January 25, 
2002. The purpose of this report is to communicate and 
document the results of the RLC effort. RLCs are performed 

Recipient(s) 
163 Pages RISS, D&D GROUP DISTRIBUTION 

PUBLIC before building decommissioning to define the radiological 
and chemical conditions of a facilitv. This report presents the 
radiological and chemical conditio& of B559,56j and 528, 
and is built upon physical, chemical and radiological hazards 
identified in the facility-specific Historical Site Assessment 
(HSA) Report (September 2001). Environmental media 
beneath and surrounding the facilities are not within the 
scope of this RLCR and will be addressed using the Soil 
Disturbance Permit process and in compliance with the 
Rocky Flats Cleanup Agreement (RFCA). This Cluster 
consists of Buildings 528, 559, 559A, 561, 562, 563, 564, the 
Utility Tunnel between 559 and 561, Tanks 130, 131,0128, 
0129, TK-14, and TK-15. Buildings 528,559, 561 and the 
Tunnel are anticipated Type 2 facilities. All the rest are 
expected to be Type 1. 

Characterization Report (RLCR) for the Buildings 559, 561 
and 528 for review and approval. 

55 A 000018 YES, ROUTINE 02-RF-00336; DWF-007-02 Submits the attached [OOOOl7] Reconnaissance Level 
Recipient($) 
TOWER, STEVE 

E a r ( s l  
1 Pages FERRERA, D. W. 

PUBLIC 

ROUTINE 02-DOE-00368; 00297-RF-02 

05/08/2002 (> 

PUBLIC 

Letter and enclosures providing the notification for Rocky 
Flats Cleanup Agreement Standard Operating Protocol 
(RSOP) implementation for all activities required to bring 
Buildings 528. 559 and 561 to the unrestricted release criteria 

Recipient(s1 
11 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

with the expectation of RCRA unit closure. RSOP for 
component removal, size reduction, and decontamination 
activities checklist attached. 



FISR_AR-GENERAL-QUERY.RD ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY 

Page: 5 of 22 
Report Date: 16JUN-05 

There are 81 records in this set and a total of 1141 pages. 

Doc. No. I Date Routine Internal Code Title I Subject 

Reconnaissance Level Characterization (RLC), Radiological 
Characterization Plan, 8559 Cluster Closure Project (8562, 
8563 and B564), Revision 0 October 22,2001. (The RLCR 
can be located in the AR under 8559-A-000017) 

Recipient(s1 
5 Pages NOT INDICATED DISTRIBUTION 

PUBLIC 

559 A 0000 Reconnaissance Level Characterization (RLC), Radiological 
Characterization Plan (Package), 8559 Cluster Closure 
Project (Buildings: 559, 528 and 561), Revision 1 October 23, 
2001. (The RLCR can be located in the AR under B559-A- 
000017) 

Building 528, 559 and 561 Notification of Intent to Invoke the 
Facility Component Removal, Size Reduction, and 
Decontamination Activities Rocky Flats Cleanup Agreement 
Standard Operating Protocol: The Colorado Department of 
Public Health and Environment (CDPHE) Hazardous Waste 
Management Division (HZMD) has received RFFO May 8, 
2002 letter, and revised checklists, notifying that Agency of 
Rocky Flats' intent to utilize the Component RSOP. The state 
agrees that the appropriate activities may proceed utilizing 
the RSOP. 
The Colorado Department of Public Health and Environment 
(CDPHE) concurs with the characterization of Building 560 as 
a Type 1 facility of the Reconnaissance Level 
Characterization Report (RLCR). The concurrence is granted 
on the condition the additional measurements will be obtained 
on the inaccessible surfaces and the cooling tower basin 
during the demolition phase using the Waste Release 
Evaluation as stated in the Executive Summary. 

Recipient(s1 
4 Pages NOTINDICATED DISTRIBUTION 

PUBLIC 

8559 000022 YES, ROUTINE N/A - 
Recipient(s1 '06/1 OM002 A%!!!&@ 

1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

PUBLIC 

ROUTINE Ref: 01-RF-02502; DWF-014-01 

1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

* 

Recipient( s) 

PUBLIC ONYSKIW, DENISE M. 



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY 

Page: 6 of 22 
Report Date: 16JUN-05 

I There are 81 records in this set and a total of 1141 pages. 1 
Doc. No. / Date Routine, Internal Code Title / Subject 

Submits the enclosed Unreviewed Safety Question 
Determination (USQD) 559-03.0595-jcs, Interactions Between 
Waste Management Cell, WMC-559-1 and WMC-559-2, 
RCRA Unit 10, and Building 559 Complex Facilities. 

Recipient(s) 
14 pages HUMISTON, T. J. BOSTIC, RON 

PUBLIC 

6559 A 00 0025 YES, ROUTINE 04-RF90693; FEG-020-04 The Rocky Flats Cleanup Agreement Standard Operating 
Protocol (RSOP) for Component Removal, Size Reduction, 
and Decontamination Actives Notification Letter for Resource 
Conservation and Recovery Act (RCRA) Closure of Building 
559 Gloveboxes. As part of the building Decontamination 
and Decommissioning (D&D) in 6559, gloveboxes were 
removed as low level waste. This activity occurred without 
formal to Colorado Department of Public Health and 
Environment (CDPHE) for RCRA closure on these glovebox 
units. 

-- - 
Recipient(s) '06/29/2004 A'Jt&sl 

11 Pages GIBBS, FRANK E. MORGAN, GARY 

PUBLIC 

i' 

559 A 00026 YES, ROUTINE 04-DOE-00498; 00295-RF-04 In accordance with for the Rocky Flats Cleanup Agreement 
Standard Operating Protocol (RSOP) for Component 
Removal, Size Reduction and Decontamination Activities. 
This Notification letter for Building 559 for the Gloveboxes 
Removal, and its enclosure are Notification for RSOP 
Notification and RFCA closure of gloveboxes 

Purpose of Contact: Discuss a breach in the shell of Building 
559. Colorado Department of Public Health and Environment 
(CDPHE) was contacted discuss'the need for a six point 
analysis as delineated in the Rocky Flats Cleanup Agreement 
Standard Operating Protocol (RSOP) for facility Component 
Removal, Size Reduction, Decontamination Activities, for 
removal of the Multi Zone Plenum in room 129 of Building 
559. 

Recipient (s) 
GUNDERSON, STEVE 

&&dm 

 ow 
12 Pages LEGARE, JOSEPH A. 

PUBLIC 

00002 YES, ROUTINE NIA 
Recipient(s) 
ONYSKIW, DENISE M. 2 Pages MYERS, KIM 

PRELIM 
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18559 A 000028 IYES, ROUTINE N/A Purpose of Contact: Discuss an additional opening in the wall 
Recipient (s) 

2 Pages RICHARDELLA, R. E. ONYSKIW, DENISE M. 

PRELIM 

of Building 559, Room 129. On November 17,2004, a 
contact record was generated that addressed a breach in the 
wall of room 129 as follows; in order to remove this plenum, 
the exterior wall of Building 129 will be breached, where the 
plenum intake is located, and the plenum waste removal 
through this breach. Once the plenum is removed the breach 
will be contained with plastic containment. 

ROUTINE 00073-RF-05; 05-DOE-00072; [000039]; Ref:(DWF-009-0 Forwards: the attached [000039] provided for Colorado 
Recipient(s1 Department of Public Health and Environment (CDPHE), 

reviewed and approval, is the Pre-Demolition Survey Report 
(PDSR), for Building 559 (DW-009-05) and Building 3 Pages LEGARE, JOSEPH A. GUNDERSON, STEVE 

PRELI~A 561 (DW-011-05). -These reports characterize the physical, 
chemical and radiological hazards associated with the 
facilities, summarized the characterization activities, defines 
the Data Quality Objectives (DQO) developed for this 
characterization, and presents the Data Quality Assessment 
(DQA), Verification and Validation (V&V) of results, 

6559 A 000 039 YES, ROUTINE 00073-RF-05; 05-DOE-00072 A Pre-Demolition Survey (PDS) was performed to enable 
compliant disposition and waste management of Building 559. 
Because this Type 2 facility will be decommissioned, the 

characteriiation was performed in accordance with the Pre- 
Demolition Survey Plan (PDSP) (MAN-127-PDSP) to 
supplement the Reconnaissance Level Characterization 
(RLC) of this Type 2 facility. 

Submits: Attached is a Draft transmittal letter to the Colorado 
Department of Public Health and Environment (CDPHE), for 
the Rocky Flats Cleanup Agreement Standard Operating 
Protocol (RSOP) Notification for Building 559 and 561 

-- - 
Recipient(s1 

'01/31/2005 fi& GUNDERSON, STEVE 167 Pages LEGARE, JOSEPH A. 

PRELIM 

ROUTINE 05-RF-00083; FEG-001-05 

7 Pages GIBBS, FRANK E. MORGAN, GARY 
Recipient(s1 

PRELIM demolition. 
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559 A 000041 YES, ROUTINE 00077-RF-05; [000038] The Colorado Department of Public Health and Environment 
Recipient@) (CDPHE), Hazardous Materials (HM) and Waste 

Management (WM), Division has review US Department of 
Energy (DOE), February 2,2005 letter (received February 3, 
2005) notifying CDPHE that the Facility Disposition Rocky 
Flats Cleanup Agreement Standard Operating Protocol 
(RSOP), and Component Removal RSOP will be utilized 
during the demolition of Building 559 and 561. CDPHE 
hereby agree that Building 559 and 561 may be demolished 
utilizing the Facility Disposition RSOP and Component 
Removal RSOP. 

The Colorado Department of Public Health and Environment 

LEGARE, JOSEPH A. 
! k E a r ( s l  

2 Pages GUNDERSON, STEVE 

PRELIM 

I B559 .A 000042 iYES, ROUTINE 00078-RF-05; [000039] -- - ’ 02/14/2005 Autnhs) Recipient(@ 
1 pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

PRELIM 

(CDPHE), Hazardous Materials (HM) and Waste 
Management (WM), Division has review the Pre-Demolition 
Survey Report (PDSR) for Building 559 (Version 0, dated 
January 31,2005). DOE letter regarding this PDSR, dated 
February 9,2005, was received on February 1 1 , 2005. 
Eased upon the information contained in this PDSR and the 
agreed upon modifications, as well as inclusions of the 
additional data collected, CDPHE. Hereby approving the 
PDSR for Building 559. 
Forwards the attached [000045] copy of the Building 559 Pre- 
Demolition Survey Report (PDSR). Provided for US 
Department of Energy (DOE) reviews and approval is the 
report for the 559 facility. This report characterizes the 
physical, chemical and radiological hazards associated with 
this facility, summarizes the characterization activities, 
defines the Data Quality Objective (DQO) developed for this 
characterization, and presents the Data Quality Assessment 
(DQA), Verification and Validation (VW), of results. 

8559 A 000044 YES, ROUTINE 05-RF-00106; DWF-009-05; Ref: 000042; [000045] 
Recipient(s) 
MORGAN, GARY 

k z a r w  
4 pages FERRERA, DENNIS W. 

PRELIM 



6’ 
4 
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8559 A 00045 YES, ROUTINE 05-RF-00106; DWF-009-05; Ref: 000039 As part of Rocky Flats Environmental Technology Site 
(RFETSISite), Closure Project numerous of facility will be 
removed, among these is Building 559. A Pre-Demolition 
Survey (PDS) was performed to enable compliant disposition 
and Waste Management (WM) of Building 559. Because this 
Type 2 facility will be Decommissioning, the characterization 
was performed in accordance with the Pre-Demolition Survey 
Plan (PDSP), (MAN-127-PDSP) to supplement the 
Reconnaissance Level Characterization (RLC) of this Type 2 
facility. 
Forwards: the attached (0000431 copy of the Byilding 561 
PDSR. Provided for US Department of Energy (DOE) review 

Recipient@) 
MORGAN, GARY 

L G L S l  
202 Pages FERRERA, DENNIS W. 

PRELIM 

B559 A 000046 YES, ROUTINE 05-RF-00108; DWF-011-05; [000047]; Ref: 000043 
Recipient(s) 
MORGAN, GARY 

l and approval is the report for the Building. 561 ficility. % a r b 1  

EzaW 
4 Pages FERRERA, DENNIS W. 

PRELIM 

559 A 000050 YES, ROUTINE NIA Purpose of Contact: Backfill of Building 559 Remediation 
Recipient(s) 
KRUCHEK, DAVID 

Areas. After removal of the process waste line in this area, 
the hotspot around sample location CD44-005 was excavated 
in an area approximately 20 by 24 feet and 4 112 feet deep. 
Screening results from the bottom and side of the excavation 
are very low, well below action levels. Therefore, this area 
will be backfill at risk, pending final analytical results. 

Rocky Flats Environmental Technology Site (RFETS) 
Regulatory Contact Record -At the request of the Kaiser-Hill 
Company, L.L.C. (K-H) and the Rocky Flats Cleanup 
Agreement (RFCA) Water Working Group, a tour / informal 
inspection of Building 559 was conducted April 8, 1999 by the 
Colorado Department of Public Health and Environment 
(CDPHE), and Site personnel, with the expressed purpose of 
examining a Plutonium (Pu) facility for pathways (mainly 
drains) and off-normal conditions which could result in 

2 Pages CASTANEDA, NORMA 
PRELIM PRIMROSE, ANNETTE L. 

I-IYES, ROUTINE AR-99-000006 

04/09/1999 u or(s) 

PUBLIC 

Recipient@) 
1 Pages NOT INDICATED NOT INDICATED 
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-AYES, ROUTINE 00-RF-00943; KN-030-00 Upon completion of scheduled hydrolysis treatment process 
in Building 559, Room 102, it has been decided to keep the 
unit in standby condition until calcium salt processing is 
completed. 

Recipient(s1 03/20/2000 U Or(s1 

PUBLIC 

- IA 

1 Pages NORTH,KARAN SCHIEFFELIN, JOE 

A - -  000686 YES, ROUTINE 96-RF-01560; USQD-RFP-93.117TLF; HSPlFLP 31.1 1; VKaiser-Hill Company, L.L.C. (K-H) submits reexamination of 
USQD-RFP-93.1 VTLF, Plutonium (Pu) Storage Issues 
including HSPlFLP 31.1 1. This document also requests US '0311 4/1996 Autnor(s1 
Department of Energy, Rocky Flats Field Office (DOURFFO) 
to accept the risks associated with assessing the frequency of 
a spontaneous breach of fire in a container of Pu in 
compliance with 1-82500-HSP-31.11. 
Colorado Department of Public Health and Environment 
(CDPHE) has reviewed the Decontamination and 
Decommissioning Characterization Protocol (DDCP), Pre- 
Demolition Survey (PDS) and Reconnaissance Level 
Characterization Plan (RLCP). These documents are all 
indicated to be Revision 3, dated April 23, 2001 and have 
been approved. A letter from the US Department of Energy 
(DOE) to the regulators regarding the Independent 
Verification Plan is attached. 

Colorado Department of Public Health and Environment 
(CDPHE) submits comments on the Sampling and Analysis 
Plan (SAP) for the Decontamination and Decommissioning 
(DaD) Groundwater Monitoring of Buildings 881, 991 and 

Recipient(s1 
4 Pages MAN!, VIK BROCKMAN, DAVID A. 

PUBLIC 

ROUTINE 01-DOE-00119 
Recipient(s1 

4 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

PUBLIC 

Recipient(s1 
3 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. 

PUBLIC 559. 
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ROUTINE 95RM-TA-0001-KH; 95-RM-TA-0001-JLM 
Recipient@) 

Rocky Mountain Remediation Services, L.L.C. (RMRS) 
distributes a status report of projects with the distribution list 
which Technical Assurance is currently reviewing for National 
Environmental Policy Act (NEPA) determination. 7 Pages MCANALLY, JAMES L. CARD, ROBERT G. 

PUBLIC 

IA A 00 081 1 YES, ROUTINE 559-881.38 The Colorado Department of Public Health and Environment 
'07/19/2001 AlJtnks) Recipient(s1 

PUBLIC NESTA, STEVE 

IA A 00 ROUTINE 02-RF-00138; JLB-002-02 Submits the attached [000882] Industrial Area Sampling and 

(CDPHE) approves the Closure Description Document (CDD) 
for Closure of Resource Conservation and Recovery Act 
(RCRA) Treatment Unit 559-881.38 at Building 559. 

- - -  
1 Pages SCHIEFFELIN, JOE LEGARE, JOSEPH A. 

Analysis Plan (IASAP) for the Fiscal Year 2002, Addendum 
No. IA-02-01, November 2001 

- .,- - 
Recipien t(s) 

1 pages BUTLER,J. LANE CASTANEDA NORMA 

PUBLIC 

(IA-IYES, ROUTINE Ret 02-RF-00138; JLf3402-02 

53 p a w  NOTINDICATED DISTRIBUTION 

Industrial Area Sampling and Analysis Plan (IASAP) for the 
Fiscal Year 2002, Addendum No. IA-02-01, November 2001. Recipient@) 11/01/2001 .SOTO 

PUBLIC 

ROUTINE 02-RF-01898; FEG-018-02 

16 Pages GIBBS, FRANK E. TOWER, STEVE 

Submits the enclosed Type 1 Facility Closeout for Building 
560 Cooling Tower, 559 Cluster Remediation, Industrial 
Building D&D and Site Services Project, RlSS Area 7. No 
environmental release occurred, the concrete basin and 

Recipient@) 

PUBLIC buried piping were left in place and will be removed along 
with 8563 demolition. 
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[ T I Y E S ,  ROUTINE 02-RF-02154; JLB-057-02 Submits the attached [001077] Industrial Area (IA) 
Characterization and Remediation Strategy FY02 Update 
Appendix C, September 2002. This document is an end-of- 
the-year requirement, but there is no requirement for 

Recipient(s1 09/30/2002 u Or(S1 
1 Pages BUTLER,J.LANE DISALVO, RICHARD 

PUBLIC Regulatory Agency review or approval. 

Industrial Area (IA) Characterization and Remediation 
Strategy FY02 Update Appendix C, September 2002 - This 
report was developed to provide a roadmap for final closure 
of the Rocky Flats Environmental Technology Site 

activities, including facility decommissioning, characterization, 
remediation and Regulatory Agency and stakeholder 
participation. This is being incorporated as Appendix C of the 
IA strategy for October 1, 2001 through September 30,2002. 
Industrial Area (IA) Characterization and Remediation 
Strategy FY02 Update, Appendix C September 2002 - This 
FY02, October 1 , 2001 through September 30,2002 IA 
Strategy Update describes progress on components and 
changes to the IA Strategy and the major accomplishments. 

Type 1 Facility Closeout Report: Building 560 Cooling Tower, 
Remediation, Industrial Building D&D and Site Services 
Project, RISS, 8559 Area 7 

- 
ROUTINE Ref: 02-RF-02154; JLB-057-02 

Recipient(s1 
40 Pages NOT INDICATED DISTRIBUTION 

PUBLIC (RFETSISite). IA to ensure integration of remediation 

:i 

m I Y E S ,  ROUTINE PADC-1999-02570 

09/01/2002 

PUBLIC 

Recipient(s1 
41 Pages NOT INDICATED DISTRIBUTION 

ROUTINE Ref: 02-DOE-01553; 00715-RF-02 
Recipient(s) 

14 Pages NOT INDICATED DISTRIBUTION 

PUBLIC 

IA A 001494 YES, ROUTINE 03-RF-01015; JLB-066-03 Forwards/submits the attached (001495J Data Summary 
Report (DSR) IHSS Group 500-6 dated July 2003 for 
approval. This Individual Hazardous Substance Site IHSS 
Group consists of Potential Area of Concern (PAC) 500-906, 

- - -  
,- 

'07109/2003 A& Recipient(s1 

PUBLIC REHDER, TIMOTHY Asphalt Surface near Building 559. 

1 Pages BUTLER, J. LANE GUNDERSON, STEVE 
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IA A 001494 YES, ROUTINE 03-RF-01015; JLB-066-03 - - -  

DISALVO, RICHARD 

PUBLIC 

Forwardslsubmits the attached [001495] Data Summary 
Report (DSR) IHSS Group 500-6 dated July 2003 for 
approval. This Individual Hazardous Substance Site IHSS 
Group consists of Potential Area of Concern (PAC) 500-906, 
Asphalt Surface near Building 559. 

This Individual Hazardous Substance Site IHSS Group 
consists of Potential Area of Concern (PAC) 500-906, Asphalt 
Surface near Building 559. 

- A A - -  001495 YES, ROUTINE Ref: 03-RF-01015; JLB-066-03 Data Summary Report (DSR) IHSS Group 500-6, July 2003 - 
Recipient@) [b7/01/2003 Autnbr(s) 

17 Pages NOT INDICATED DISTRIBUTION 

PUBLIC 

00 2 YES, ROUTINE NIA Purpose of Contact: July 14,2003 Comment Resolution 
Meetings for Individual Hazardous Substance Site IHSS 
Group 900-1 Tunnel Field Completion, IHSS Group 300-3 
and 3004 Field Completion, IHSS Group 500-3 Draft 

Addendum, IHSS Group 133.5 Draft Incinerator Notification, 
IHSS Group 900-1 1 Inner Lip Area Notification, IHSS Group 
9004&5 Data Summary Report, IHSS Group 900-2 Data 
Summary Report, IHSS Group NE/NW Data Summary 
Report, IHSS Group 000-1 Closeout Report, IHSS Group 
000-1 Data Summary Report. A meeting was held on July 
14, 2003 to discuss several topics including field completion 
for IHSS Group 900-1 Tunnel and IHSS Group 300-3 and 
3004; IHSS Group 500-3 Draft IASAP Addendum, the draft 
Incinerator Notification and IHSS Group 900-1 1 Inner Lip area 
Notification; IHSS Group 9 0 0 4 5 ,  NEINW, 900-2,000-1 
Data summary Reports; and IHSS Group 000-1 Closeout 
Report. 

Recipient(s1 
POSTORFF, ELIZABETH T. 

KRUCHEK, DAVID 

52aL) 
6 pages SERREZE, SUSAN 

PUBLIC AINSCOUGH, HARLAN Industrial Area Sampling and Analysis Plan (IASAP) 
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HUNTER, DUANE 
MORGAN, GARY 
OBRIEN, JOHN 
RICHARDELLA, R. E. 

Recipient(s1 
1 Pages MORGAN, GARY DISTRIBUTION 

PUBLIC . NESTA, STEVE 

I-IYES. ROUTINE NIA 
09/01/2004 u or(s) Recipient@) 

5 Pages HUNTER, DUANE KRUCHEK, DAVID 
PRELIM ONYSKIW, DEN1SE.M. 

Doc. No. I Date Routine Internal Code Title I Subject 

F-IYES, ROUTINE NIA 

03I3 112004 u Or(s1 

PUBLIC DRIETH, GARY 

Purpose of Contact: 559 Facility Complex tour and discussion 
of future plans on 559 to 561 Duct and 301 Tank removal. 
Following a general tour of 559 and 561 buildings, a 
discussion was held on the large ducts running from 559 to 
561 through the tunnel and Tank 301. 559 D8D stated that 
they were starting to develop plans for removal of the ducts 
and Tank 301 at demolition. Due to the size, weight and 
location of the ducts and the tank removing them prior to 
demolition would cause greater risk to personnel and would 
require very elaborate hoisting and rigging operations. It was 
proposed that 559 D&D develop plans to characterize, fix, 
section the duct and remove as SCO Waste using 
construction machinery following a normal clean demolition of 
the buildings. It was also proposed that Tank 301 be 
characterized, Raschig Rings left in place and removed as 
SCO Waste also following the normal clean demolition of the 
building. DOE and CDPHE stated that they agreed with this 
general approach and that 559 D&D should continue to 
develop the required work packages for their approval. 
DOE comments: E-mail re Contact Record dated March 31, 
2004 (IA-A-002057). DOE staff member agrees in concept. 
His concem is the quality of sampling with the quantity of 
Raschig Rings in place. He was.lead to believe that 
vacuuming the rings out was a proven methodology at the 
site. The tank should stay until final demolition with or without 
the rings. 

Purpose of Contact: Remediation, Industrial Building D&D 
and Site Services Project, RlSS Area 4 Project presented a 
white paper on plans to perform contaminated component 
removal during demolition of Building 559 and 561. This 
document was a predecessor to detailed work plans 

Recipient(s) 
2 Pages DORR, KENT A. ONYSKIW, DENISE M. 
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Page: 15 of 22 
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-[YES, ROUTINE NIA; SW-A-000189 

0 Pages NOT INDICATED FILE 

Information Only Entry: Historical Release Report (HRR) for 
the Rocky Flats Plant (RFP); January, 1992 - The 500 Area is 
located in the north central portion of the RFP. Some of the 
buildings are within an inner security fenced seclusion area. 
The more important buildings in this area are: Building 528, 
which is a temporary holding point for process wastes 
received from 8559 Analytical Laboratory and 8561 Plenum 
Building. The waste consists primarily of Hydrochloric Acid, 
Nitric Acid, Sulfuric Acid, Potassium Hydroxide, water, 
detergent, and low levels of other chemicals. The liquid 
wastes are held in tanks in 8528 until being transferred to 
8374 for treatment. Building 551 houses a storage 
warehouse and a fabrication sop. The warehouse is a 
storage and inventory site for the RFP. Building 559 contains 
laboratory facilities used to perform analyses of samples from 
production processes and products from all areas at the RFP. 
The 500 Area also includes several support buildings that 
contain transformers, electrical shops, cooling towers, 
ventilation exhaust systems and emergency generators. 

Information Only Entry: Historical Release Report (HRR) for 
the Rocky Flats Plant (RFP); January, 1992 - The 500 Area: 
Radioactive Site, Building 559. When Building 559 began 
operation in March 1968, the process waste system consisted 
of Pyrex glass lines beneath the building and adjacent 
support buildings. Less than one year later, a break was 
discovered in the process waste line from the building to the 
pump house. In May 1972, the south half of the process 
waste line beneath 8559 was discovered to be leaking. Also 
in 1972, the rupture of the process waste line from 8559 to 
the process waste tank valve pit caused soil contamination. 
In May 1977, influx of contaminated ground water was 
discovered in the manhole adjacent to the southwest corner 

Recipient (s) 01/01/1992 U or(s1 

PUBLIC 

i' 

I T I Y E S ,  ROUTINE PAC 500-159; SW-A400189 

. 01/01/1992 u orb1 

PUBLIC 

Recipient(s1 
0 Pages NOT INDICATED FILE 
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=PES, ROUTINE Ref: SW-A-000189 
01/01/1992 u Or(s1 Recipient@) 

PUBLIC 

Information Only Entry: Historical Release Report (HRR) for 
the Rocky Flats Plant (RFP); January, 1992 - Under Building 
Contamination UBC 559. This Record provides the 
description(s) of some of the events that may have led to 
UBC. The identified events are not intended to be complete, 
but are rather intended to be representative of events that 
have occurred which may have led to UBC. Building 559 
houses the Plutonium Analytical Laboratory. Use of this 
building began in 1968. The Service Laboratory Facility was 
originally built with Pyrex glass waste lines in 1968. Less 
than a year after construction a break was discovered. In 
1972, PVC pipe was installed as a replacement. Vertical core 
sections taken beneath the building confirmed some 
infiltration. In May 1977, water in the manhole south of 559 
was found to contain Plutonium (Pu) contamination. No 
documentation was found detailing the fate of constituents 
released to the environment. 

0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION 

.? 

Information Only Entry: Fourth Quarterly Update to the Rocky 
Flats Plant (RFP) Historical Release Report (HRR), April 1, 
1993 through July 1,1993: Id. 500-906, Asphalt Surface near 
Building 559. One gallon of Fool wastewater spilled from a 

( I A r l Y E S ,  ROUTINE CPI NO. 93404; SW-A400749 
. Recipient(s1 07/30/1993 u Or(S1 

PUBLIC 

0 pages ENVIRONMENTAL RESTOR DISTRIBUTION 
hose that was used to extract excess water from a tanker. 
The water was from the P304 sump which collects water from 
the exterior of the Building 5591561 tunnel and the Building 
561 basement. Normally this water is released into the 
surface water drainage system through pumping to a footing 
drain system that flows by gravity. The water in question was 
found to exceed Segment five stream standards for some 
analytes, and was thus being removed by tanker. The tanker 
was accidently filled beyond the level allowed. One 
Thousand gallons of water had been off-loaded from the 
tanker into drums, the hose that was used leaked some water 

. 
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W o r ( s 1  Recipient@) 
YES, ROUTINE CPI 93-004; Ref: SW-A-000910 

0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION 
PUBLIC 

[ T I Y E S ,  ROUTINE KH-00-900.UN; SW-A-004154 
Recipient(s1 09/28/2000 U Or(s) 

Information Only Entry: Fifth Quarterly Update to the Rocky 
Flats Plant (RFP) Historical Release Report (HRR): Id. TBD - 
Resource Conservation and Recovery Act (RCRA) 
Contingency Plan Implementation (CPI) Report 93-004. 
Reports the March 21, 1993 release of one gallon of 
contaminated water (D019, DO29 and D040) was pumped 
from Building 559 vault that was inadvertently spilled from a 
tanker during the transfer process. 
Information Only Entry: Fifth Annual Update to the Historical 
Release Report (HRR) for the Rocky Flats Plant (RFP): 
August 1, 1999 through August 1, 2000 Revision 0 - Building 
371 Parking Lot (PAC 300-156.1). In February 1973, concern 
was-raised because a contaminated soil pile north of 8374 
was located in the construction area of 8371. Inspection of 
aerial photographs shows evidence of soil, being placed in 
this area as early as 1969 from unknown activities. In 
February 1973, the soil was moved to an area east of the 
cargo container field (IHSS 165). Some of the soil stored 
behind 8334 originated from construction of an addition to 
8774 or from the removal of underground holding tanks in an 
area adjacent to 8774. Soil samples were taken before the 
pile was removed from behind 8334. Results ranged from 3 
to 704 disintegration per minute gram. The volume is stated 
as 250 cubic yards at the time of removal from the 300 Area. 
The soil pile was removed from the 300 Area and placed in' 
the east-end of the cargo container field, which is IHSS 165. 
Comprehensive Environmental Assessment and Response 
Program (CEARP) interview notes states that the soil was 
spread out over the hillside southeast of where 8374 is 
located. The 371 Parking Lot now covers the area of the soil 
pile. No documentation could be found which detailed the 
fate of constituents released to the environment. This IHSS 

0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBL~C 
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I T I Y E S .  ROUTINE (Ref: IA-A-000752, IASAP) lnformation Only Entry: IA Group 500-3 consists of: Under 
Building Contaminant UBC 559: Service Analytical 
Laboratory; UBC 528: Temporary Waste Holding Building; 
Radioactive Site, Building 559 (Operable Unit OUO9, 
Individual Hazardous Substance Site IHSS 159, 500-159); 
Tank 7, Original Process Waste Lines (OPWL) Active 
Process Waste Pit (OUO9, IHSS 121, 000-121); Tank 33, 
OPWL Process Waste Tank (OUO9, IHSS 121,000-121); 
Tank 34, OPWL Process Waste Tank (OUO9, IHSS 121,000- 
121); Tank 35, OPWL Building 561 Concrete Floor Sump 

lnformation Only Entry: RISS Facility Characterization 
Historical Site Assessment (HSA) Report, September 2001. 
Building 559 is the main structure in the 559 Cluster and was 
consttucted in 1967. In 1969 an Annex to Room 103 and a 
dock was added. In 1972 an addition was added that 
included the women's locker rooms, and a lunchroom. This 
anticipated Type 2 building is referred to as the "Plutonium 
Laboratory" because it supported the Pu Production * 

Operations through analyzing samples related to production, 
environmental monitoring and waste characterization. This 
building is currently operational and provides analytical 
support for the Decontamination and Decommissioning (D&D) 
of the Pu buildings. 

Note to File: Property Id. 528 - Process Waste Pit (8559) Low 

RlSS DBD 528, RlSS Area: 4; Group-NIA, Cluster: NIA 
Facility Grouping No.: FGN-17, Facility Area: 1-3-5-9, Facility 

Recipient(s1 03/01/2001 U Or(S) 

PUBLIC 

0 pages NOT INDICATED NOTE TO FILE 

(OUO9, IHSS 121,000-121) 

m [ ; S ,  ROUTINE Ref: B559-A-000017, RLCR 
Recipient(s1 09/01/2001 ( 1 

0 Pages RISS, D&D GROUP DISTRIBUTION 

PUBLIC 

NIA 
Recipient(s) Level Liquid 

NOTE TO FILE 
02/04/2002 U or(s) 

PRELIM Type NIA 

=w&? 
0 Pages DELLAGUARDIA, GARY 
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N/A Note to File: Property Id. 559 - Plutonium Analytical Lab 
RlSS D&D 559, RlSS Area: 4; Group-NIA, Cluster: 559, 561, 
528 
Facility Grouping No.: FGN-17, Facility Area: 13-59, Facility 

A INFO N/A Note to File: Property Id. 559A - Accountability Board Shelter 
RlSS D&D 559A, RlSS Area: 4; Group-NIA, Cluster: 559 
Facility Grouping No.: FGN-17, Facility Area: 1-3-5-9, Faciltty 
Type N/A 

Recipientts) 
0 Pages DELLAGUARDIA, GARY NOTE TO FILE 

PRELIM Type 2 

Recipient(s1 
0 PageJ DELLAGUARDIA, GARY NOTE TO FILE 

PRELIM . 

- IA 7- A - INFO N/A 

'02/04/2002 Recipient(s1 
Note to File: Property id. 559 Tunnel - 559-561 Tunnel 
RlSS D&D 559 Tunnel, RlSS Area: 4; Group-N/A, Cluster: 
Ern 
JJJ 

Facility Grouping No.: FGN-17, Facility Area: 1-3-5-9, Facility 

Note to File: Property Id. 560 - Cooling Tower - 8559 
RlSS D&D 560, R E S  Area: 4; Group-N/A, Cluster: 559 
Facilrty Grouping No.: FGN-17, Facility Area: 1-3-5-9, Facility 
Type N/A 

Note to File: Property Id. 561 - Filter Plenum - 8559 
RlSS D&D 561, RlSS Area: 4; Group-N/A, Cluster: 559,561, 
528 
Facility Grouping No.: FGN-17, Facility Area: 1-3-5-9, Facility 

0 Pages DELLAGUARDIA, GARY NOTE TO FILE 

PRELIM Type N/A 

NIA 
Recipient(s1 

0 Pages DELLAGUARDIA, GARY NOTE TO FILE 

PRELIM [Demolised 11/27/01] 

N/A 
Recipient(s1 

0 pages DELLAGUARDIA, GARY NOTE TO FILE 

PRELIM Type 2 
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N/A Note to File: Property Id. 562 - Emergency Generator Building 

RlSS D&D 562, RlSS Area: 4; Group-NIA, Cluster: 559 
Facility Grouping No.: FGN-17, Facility Area: 1-3-5-9, Facility 

Recipient@) - 8561 

0 Pages DELLAGUARDIA, GARY NOTE TO FILE 

PRELIM Type 1, 

NIA Note to File: Property Id. 563 - Cooling Tower 8559 
RlSS D&D 563, RlSS Area: 4; Group-N/A, Cluster: 559 
Facility Grouping No.: FGN-17, Facility Area: 1-3-5-9, Facility 
Type 1 

Recipient(s1 
0 Pages DELLAGUARDIA, GARY NOTE TO FILE 

NIA Note to File: Property Id. 563 - Cooling Tower 8559 

0. Pages DELLAGUARDIA, Grrn I 

PRELIM 

- A i'- A - INFO N/A Note to File: Property Id. 564 - Production Support Office 

Type 1 

Recipient(s1 RlSS D&D 564, RlSS Area: 4; Group-NIA, Cluster: 559 
Facility Grouping No.: FGN-17, Facility Area: 1-3-5-9, Facility '02/04/2002 Aunir(s1 

0 Pages DELLAGUARDIA, GARY NOTE TO FILE 

PRELIM 

- IA A - -  INFO NIA Note to File: Property Id. TK-14 - Storage Tank (No. 2 Diesel) 
(replacement for UST 14lTank 130) (NE of 559) 
RlSS D&D TK-14, RlSS Area: 4; GroupN/A, Cluster: N/A 
Facility Grouping No.: FGN-17, Facility Area: 1-3-5-9, Facility 

Recipient@) ' 02/04/Xl02 Autnir(s) 

PRELIM Type NIA 

0 Pages DELLAGUARDIA, GARY NOTE TO FILE 

- IA A - -  INFO NIA Note to File: Property Id. Tank 128 - Liquid Nitrogen Storage 
Recipient(s1 Tank (southeast corner of 559) NDT 0704 

RlSS D&D Tank 128, RlSS Area: 4; Group-NIA, Cluster: NIA 
Facility Grouping No.: FGN-17, Facility Area: 1-3-5-9. Facilitv '0210412002 & NOTE TO FILE 0 Pages DELLAGUARDIA, GARY . 

. -  
PRELIM Type N/A 
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- A A - -  INFO N/A Note to File: Property Id. Tank 129 - Liquid Argon Storage 
Recipient@) Tank (southwest corner of 559) NDT 0703 

RlSS D&D Tank 129, RlSS Area: 4; Group-N/A, Cluster: N/A 
Facility Grouping No.: FGN-17, Facility Area: 1-3-5-9, Facility 

!2/04/2002 A a n k s l  
9GUARDIA, GARY NOTE TO FILE 

PRELIM Type NIA 

NIA Note to File: Property Id. Tank 130 - Storage Tank - foamed 
in place (Diesel - UST 14) NE of 559 
RlSS D&D Tank 130, RlSS Area: 4; Group-NIA, Cluster: N/A 
Facility Grouping No.: FGN-17, Facility Area: 1-3-5-9, Facility 

Information Onlv Entrv: Seventh Annual UDdate to the 

1 " i  
Recipient@) 02/04/2002 u or(s1 

0 Pages DELLAGUARDIA, GARY NOTE TO FILE 

I I A A Y E S .  ROUTINE KH-01-901 .UN; SW-A-004672 

PRELIM Type N/A 

- 7- + 
'09/01 12002 AutnhS) Recipient(s1 

0 Pages ENVIRONMENTAL RESTOR DISTRIBUTION 

PUBLIC 

Historical Release Riport (HRR) for the Rocky Flats Plant 
(RFP): August 1,2001 through August 1,2002 Revision 0 - 
Asphalt Surface near Building 559 (PAC 500-906). One 
gallon of Fool wastewater spilled from a hose that was used 
to extract excess water from a tanker. The water was from 
the P304 sump which collects water from the exterior of the 
Building 559/561 tunnel and the Building 561 basement. 
Normally this water is released into the surface water 
drainage system through pumping to a footing drain system 
that flows by gravity. The water in question was found to 
exceed Segment five stream standards for some analytes, 
and was thus being removed by tanker. The tanker was 
accidently filled beyond the level allowed. One Thousand 
gallons of water had been off-loaded from the tanker into 
drums, the hose that was used leaked some water as it was 
transferred back to storage. Oildry absorbent was used to 
absorb the water and was managed as RCRA regulated 
hazardous waste. Based upon the results on soil 
concentrations for potential contaminant sources, none could 
be identified. Therefor, in accordance with RFCA, PAC 500- 
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ROUTINE 93-RF-4170; JOZ-134-93 Discusses several alternatives regarding treatment options 
for wastewater collected in Building 559 Dewatering Sump. Recipient(s1 

2 Pages ZAND, JAMES 0. PAUOLE, A.H. 

PUBLIC 

OUOIA 0006 27 YES, ROUTINE 93-RF-4170 Enclosure 2 - Discusses the US Department of Energy (DOE) 
notification of US Environmental Protection Agency (EPA) 
regarding changes to Influent to the Sewage Treatment Plant 
(STP). Also classifies wastewater as Non hazardous Waste. 
DOE does not view discharge of foundation drains to STP as 
a long-term solution. 

-- - 
Recipient(s1 ‘O407l9 993 Autnks) 

1 Pages PAUOLE, A. H. DODSON, MAX 

PUBLIC 
- 

ROUTINE 93-RF-4170; JOZ-134-93 Discusses several alternatives regarding treatment options 
for wastewater collected in Building 559 dewatering sump. Recipient(s1 

2 pages ZAND, JAMES 0. PAUOLE, A.H. 

PUBLIC 

SW A 000828 YES, ROUTINE 93-RF-4170 Enclosure 1: Draft letter discussing use of the Sewage - - -  
Recipient(s1 Treatment Plant (STP) option for treating wastewater 

collected near Building 559. 3 Pages NOTINDICATED DOWSETT, FREDERICK R. 

PUBLIC 

Draft Environmental Restoration (ER) Rocky Flats Cleanup 
Agreement Standard Operating Protocol (RSOP) for Routine 
Soil Remediation dated July 2001, This draft addresses 
routine remediation of soil and associated debris at Individual 

Recipient (s) 
148 Pages NOT INDICATED DISTRIBUTION 

f 

PUBLIC Hazardous Substance Sites (IHSSs), Potential Areas of 
Concern (PACs), Under Building Contaminant (UBC) sites 
and other areas, as necessary. 

L 


